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PHASE II BUILDING CONDITION ASSESSMENTS AND ASSET MANAGEMENT
DATABASE (ITEM NO.10, AGENDA OF AUGUST 12, 2014)

This is to report the status and progress of the Phase II Deferred Maintenance Building
Condition Assessments and Asset Management Database (Project) for the third quarter
of 201 5.

As of September 30, 2015, AECOM Technical Services Inc. (AECOM) has assessed
the condition of 5,073,362 square feet over 347 structures and buildings, which equates
to 21 percent of the area included in the agreement. 4.5 million square feet of that total
were assessed in the current performance period of June through September 2015,
which included facilities operated by the Board of Supervisors, Chief Executive Office
(CEO), District Attorney, Children and Family Services, Fire, Mental Health, Probation,
Public Health, Public Social Services, and Registrar-Recorder/County Clerk. The
increase in the rate of assessed square feet during this period is due to the size and
types of the buildings assessed, the increase in the number of field assessment teams
starting in May, and the experience AECOM has gained since the inception of the
Project. To support the rate of assessments, Internal Services Department (ISD) has
allocated additional personnel to coordinate facility access and support field activities.

Assessment Schedule/Score
In addition to anticipated events and progress of the Project during this performance
period, several issues were resolved regarding the schedule and scope of work of the
Project. The time between pre-survey interviews and field surveys was increased from
one week to two weeks, to provide sufficient time to coordinate team schedules and to
accommodate any significant variations in the actual number of structures and square
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feet. As reported in June 2015, AECOM and the CEO continue to document the net
amount of variances in actual and documented facilities data, to address undocumented
structures, to make minor changes in services and deliverables, and to establish a
contingency to fund services for undocumented and underestimated structures. In
addition, the Board authorized an amendment to the contract to include the assessment
of the former MLK-MACC in July 2015.

Database Management and Reporting
Activities to build projects from the various deficiencies identified during assessments
and the development of related project reports began in June 2015. In contrast to the
deficiency reports, which report the replacement or repair value of a deficient piece of
equipment or deteriorated system condition, the Project reports bundle all associated
actions and costs to address the deficiencies. Other developments include
improvements in calculating system replacement schedules by incorporating information
about various regional conditions and their impact on the systems; and improving the
flexibility of queries, i.e., increasing the menu of filters and parameters when printing
reports. In addition, the CEO requested that AECOM include an ongoing cumulative
value of building deficiencies identified to date in its monthly progress reports. As of
September 2015, the cumulative total value of deficiencies identified and incorporated
into projects approved by AECOM’s Quality Assurance/Quality Control teams and
costed is $5.06 million, which represents approximately 70 buildings totaling 270,000
gross square feet.

Since the implementation of the Project, several potential opportunities to access and/or
exchange existing data in County systems and the data being gathered as part of the
Project have been proposed. Access to geographic data granted to AECOM by the
Chief Information Office is greatly benefiting AECOM’s coordination and staging of field
assessments. Other beneficial data exchanges to keep information current include
department systems, such as ISD’s maintenance work order system Facilities Asset
Management Information System (FAMIS) and CEO Real Estate Division’s asset
information system, CAMPS. To avoid prematurely documenting system functionality
before all functions have been vetted, developed, and incorporated, technical
coordination for the transfer of the Asset Management Database (AMD) were paused in
August 2015. Discussions and demonstrations with and by the respective system
project teams are planned for the month of October to explore the feasibility of an
exchange of the aforementioned facility information data, including current
proprietorship and area of undocumented buildings and space allocation between the
AMD and recently implemented CAMPS system.
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For your reference, attached are Monthly Progress Reports for June through September
2015 (Attachments A-I through A-4).

If you have any questions, please contact Brad Bolger at (213) 974-1360 or email at
bbolqer~ceoJacounty.ç~ov.

SAH:TT:BMB
RB:CY:zu

Attachments

c: Executive Office, Board of Supervisors
County Coun~el
Internal Services
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Count of Buildings Completed 

Project Costing

Count of Buildings Completed 

Capital Planning

Overall Project Snapshot

Contract Start Date: 17 October 2014
Estimated Completion Date: 16 October 2017
Contract End Date: 16 October 2017
Contract Value: $13,500,115

12.1%

Total Square Footage 

Assessed

Count of Buildings 

Assessed

142

6.97%

1,687,632

24.2M 1,156

8.77%

Invoiced Amount to 

Date

$1,184,516

$13.50M

0.00%

1,156

0

0.43%

Count of Buildings Completed 

Project Builder

1,156

5

0.00%

1,156

0

Current Status of County Buildings within All Project Phases

1) Staging: 867 4) Preliminary Analysis: 35 7) Project Costing: 5
2) Pre-Assessment: 66 5) Defi ciency Costing: 26 8) Project Approval: 0
3) Assessment: 2 6) Project Building: 73 9) Capital Planning: 0

Assessment Progress Tracking
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Executive Summary - June 2015

June was a successful month in terms of square footage assessed, breaking one million square feet for the fi rst time. This was 
the result of having four concurrent assessment teams mobilized for the entire month, as well as successful scheduling and 
coordination with county departments. During this month, eight County departments were assessed. Another key event during 
June was the commencement of Project Builder activities, which bundles corrective building actions into logical groupings, and 
adds additional supporting construction actions and costs.

Monthly Statistics - June 2015

Square Feet Assessed Count of Buildings Assessed

Last Month: 332,146 Last Month: 19
This Month: 1,174,417 This Month: 38
Next Month (Projected): 851,404 Next Month (Projected): 34

Dollars Invoiced No. Departments Assessed

Last Month: $167,196 Last Month: 5
This Month: $390,259 This Month: 8

Next Month (Projected): 3

Monthly Report – June 2015

Compared to May, the number of buildings visited in June increased by 90% to 36. Likewise, the amount of square footage 
increased 350% to approximately 1.2 million square feet. Much of this increase in productivity is attributed to the largest average 
building size for any month thus far. The average building size in June was nearly 33,000 square feet—doubling the average for 
the month of May. In total, more square footage was assessed in June than the previous months combined.

Quantity of Buildings Assessed per Building Type - June 2015

During the month of June, the building types assessed were fi re stations, offi  ce (admin) buildings, health centers, dormitories, 
recreational buildings, maintenance buildings and an emergency operations center.

Quantity of Sites Assessed per District - June 2015 Monthly Key Statistics -June 2015

Total GSF: 1,174,417
Total Building Count: 38
Quantity of Departments: 8
Quantity of Defi ciencies: 685
Quantity of Bar Codes: 881
Dollars Invoiced: $390,259
Percent Completed: 2.89%

District 1
(11 sites)

District 2
(3 sites)

District 1

District 2

District 3

District 4

District 5
District 3
(4 sites)

District 5
(5 sites)
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Site 
Sequence

Date Department BIS Site
Name

LACO GSF Defi ciency 
Quantity

Barcode 
Quantity

1 6/1/2015 Mental Health 03512 Mental Health Le 
Sage Complex 
Tower

X550 171,651 84 86

2 6/1/2015 Probation 03902 East San Fernando 
Valley Area Offi  ce

4705 15,825 15 Follow-up 
visit req’d

3 6/1/2015 Public Social 
Services

05206 Pomona WS 
District Offi  ce

D602 54,265 15 44

4 6/2/2015 FireDept. 06012 Fire Station 12 3463 2,496 25 8

5 6/2/2015 FireDept. 06025 Fire Station 25 4746 2,848 12 8

6 6/3/2015 Probation 02200 Camp Affl  erbaugh 3179, 4388, 
4389, 4390, 
4391, 4392, 
4394

46,140 In prelim.
analysis

In prelim. 
analysis

7 6/3/2015 Public Social 
Services

05219 East Valley District 
Offi  ce

D310 96,360 35 45

8 6/4/2015 FireDept. 06022 Fire Station 22 X247 2,355 20 8

9 6/4/2015 FireDept. 06050 Fire Station 50 X245 3,310 25 11

10 6/4/2015 Probation 02000 Camp Paige 4383, 4384, 
4385, 4386

24,067 In prelim.
analysis

In prelim.
analysis

11 6/15/2015 Public Health 03810 Pomona Public 
Health Center

5307 15,980 55 36

12 6/15/2015 Public Social 
Services

10880 The Adams & 
Grand Building

6518 215,439 79 126

13 6/16/2015 Chief Executive 
Offi  ce

09449 Emergency 
Operations Center

X205, X249 36,000 26 181

14 6/16/2015 FireDept. 06008 Fire Station 8 3440 8,843 26 28

15 6/16/2015 FireDept. 06043 Fire Station 43 5156 5,571 21 19

16 6/17/2015 Public Health 00051 Central District 
Public Health 
Center

5546 60,924 38 58

17 6/18/2015 FireDept. 06075 Fire Station 75 A385 2,000 21 11

18 6/18/2015 FireDept. 06107 Fire Station 107 4691 3,892 40 17

19 6/19/2015 Public Social 
Services

05284 South Central 
District Offi  ce

5721 51,991 34 64

20 6/29/2015 FireDept. 05910 Fire Admin HQ 3452, Y744, 
T557, 3704

53,828 58 77

21 6/29/2015 Public Social 
Services

00052 Central Public 
Health Center

5456 221,359 Still 
assessing

Still 
assessing

22 6/29/2015 Public Social 
Services

05228 Exposition Park 
Building

Y150 66,484 37 31

23 6/30/2015 Registrar-
Recorder

06497 Van Nuys Admin 
Center

5273 9,849 19 23

Totals 38 bldgs. 1,174,417 685 881

List of Assessed Sites - June 2015
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Map of Assessed Sites - June 2015
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List of Key Project Events during June 2015

06/01/2015 - Survey Mental Health HQ (1 of 3), DPSS Pomona, and Probation East San Fernando Valley offi  ce

06/02/2015 - Survey FS 12 and FS 25

06/03/2015 - Survey Mental Health HQ (2 of 3), DPSS Lanark (1 of 2), Camp Affl  erbaugh/Paige

06/03/2015 - Data coordination conference call with ISD IT group

06/04/2015 - Survey Camp Affl  erbaugh/Paige, FS 22 and FS 50

06/04/2015 - Project web portal demonstration (QA workfl ow) with ISD

06/05/2015 - Survey Mental Health HQ (3 of 3), DPSS Lanark (2 of 2)

06/08/2015 - Pre-survey Pomona Health Center Pre-survey DPSS Metro Family (1,2 of 4)

06/09/2015 - Pre-Survey Emergency Operations Center (1 of 2), Pre-survey FS 8 and FS 43

06/10/2015 - Pre-survey DHS Admin Building (LACO 5456) Team B: Pre-survey DPSS Metro Family (3,4 of 4)

06/11/2015 - Pre-Survey Emergency Operations Center (2 of 2), Pre-survey FS 107 and FS 75

06/11/2015 - Bi-weekly call 

06/15/2015 - Survey Pomona Health Center, Survey DPSS Metro Family (1 of 4)

06/15/2015 - Memo issued to fi eld teams about guidance for text for building system summaries

06/16/2015 - Survey DPSS Metro Family (2 of 4), Survey Emergency Operations Center(1 of 2), Survey FS 8 and FS 43

06/17/2015 - Survey Comm. Health Services Administration and DPSS Metro Family (3 of 4)

06/17/2015 - Received ISD IT existing operating system framework

06/18/2015 - Survey DPSS Metro Family (4 of 4), Emergency Operations Center (2 of 2), Survey FS 107 and Survey FS 75

06/19/2015 - Survey DPSS South Central

06/22/2015 - Pre-survey DHS Admin (1 of 4) and Probation Placement Srvcs (1 of 2)

06/22/2015 - Central arraignment court tentatively removed from schedule (6/6 and 6/13)

06/23/2015 - Pre-Survey Van Nuys Admin Center, Probation Srvcs (2 of 2), and Klinger Fire Department HQ Admin (1 of 2)

06/24/2015 - Pre-survey DHS Admin (2 of 4), and Klinger Fire Department HQ Admin (2 of 2)

06/25/2015 - Pre-survey DHS Admin (3 of 4), Survey Klinger Fire Department HQ Admin (1 of 2)

06/25/2015 - Bi-weekly call

06/25/2015 - CEO directs AECOM to remove Valencia Civic Center from schedule

06/26/2015 - Pre-survey DHS Admin (4 of 4)

06/29/2015 - Survey DHS Admin (1 of 4), Survey Probation Srvcs (1 of 2)

06/29/2015 - BIS 03927 West Covina Health Center pre-assessment (originally 7/1) is cancelled per CEO direction

06/30/2015 - Team A: Survey DHS Admin (2 of 4), Van Nuys Admin Center and Probation Srvcs (2 of 2)

Schedule Adjustments - June 2015

There were slight scheduling adjustments during the month of June. The fi rst centered on the assessment of the County’s 
Emergency Operations Center, which had special access requirements. The fi eld teams completed their tasks on time.

Another slight change was the assessment of the Fire Administration Headquarters.  The original schedule was amended to 
include all the buildings on site, rather than exclusively the administrative building. The second half of this assessment will occur 
in July.

Specifi c sites, originally scheduled during July, that were complex from an occupancy perspective were deferred until later, as 
directed by the CEO: the Central Arraignment Court, Valencia Civic Center and West Covina Health Center.
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Anticipated Project Events during July 2015

07/01/2015 - A: Survey BIS: 00052, DHS Admin (3 of 4), Address: 313 N FIGUEROA ST, Los Angeles

 C: Pre-survey BIS: 09086, Challenger Youth Camp (1,2 of 5), Address: 5300 W AVE I, Lancaster

 D: Pre-survey BIS: 01230, Camp 19 (1, 2 of 4), Address: 22550 EAST FORK RD, Azusa

07/02/2015 - A: Survey BIS: 00052, DHS Admin (4 of 4), Address: 313 N FIGUEROA ST, Los Angeles

 C: Pre-survey BIS: 09086, Challenger Youth Camp (3, 4 of 5), Address: 5300 W AVE I, Lancaster

 D: Pre-survey BIS: 01230, Camp 19 (3, 4 of 4), Address: 22550 EAST FORK RD, Azusa

07/06/2015 - C: Pre-survey BIS: 09086, Challenger Youth Camp (5 of 5), Address: 5300 W AVE I, Lancaster

 D: Pre-survey BIS: 01830, Fire Camp 13 (1 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/07/2015 - A: Pre-survey BIS: 00045, Hall of Records (1,2 of 6), Address: 320 W TEMPLE ST, Los Angeles

 C: Pre-survey BIS: 04052, 04054, 04055, Probation Headquarters (1, 2 of 6), Address: 9150 E IMPERIAL HWY, Downey

 D: Pre-survey BIS: 01830, Fire Camp 13 (2 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/08/2015 - A: Pre-survey BIS: 00045, Hall of Records (3,4 of 6), Address: 320 W TEMPLE ST, Los Angeles

 C: Pre-survey BIS: 04052, 04054, 04055, Probation Headquarters (3,4 of 6), Address: 9150 E IMPERIAL HWY, Downey

 D: Pre-survey BIS: 01830, Fire Camp 13 (3 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/09/2015 - Bi-weekly call, June Monthly Report due

07/09/2015 - A: Pre-survey BIS: 00045, Hall of Records (5,6 of 6), Address: 320 W TEMPLE ST, Los Angeles

 C: Pre-survey BIS: 04052, 04054, 04055, Probation Headquarters (5,6 of 6), Address: 9150 E IMPERIAL HWY, Downey

Project Issues and Resolutions

Previously the schedule allotted one-week between commencing the pre-survey and starting the full survey of each facility 
to coordinate assessment documentation and loading site data into the web database. In certain cases where undocumented 
buildings were found, this timeframe was found to be too brief to coordinate and adjust the fi eld teams’ assessment schedule, 
and confi rm with the CEO that undocumented buildings should be added to the assessment list. Therefore, starting in July, the 
schedule has been readjusted to create a two-week coordination period. This will allow the county ample time to decide whether 
certain buildings should be assessed, as well as allow the fi eld teams to adjust staffi  ng requirements with ample notice. This 
adjustment represents a net increase in assessment intensity for the months of July and August.

The East San Fernando Valley Probation Offi  ce was experiencing an upgrade of its mechanical systems during the initial building 
assessment, and therefore was not able to barcode certain equipment that was not yet installed. A follow-up visit will be 
scheduled upon completion of the mechanical upgrade. 

Project Expectations for July 2015

The schedule for July has teams visiting a number of fi re camps: Camp 13, Camp 19 and Challenger Youth Camp. Access to these 
sites have been coordinated. During the course of this program, suburban/rural sites tend to contain one or more undocumented 
buildings. The fi eld teams will be prepared to process any undocumented buildings at this type of site. Additionally, the teams are 
expected to cover nearly as much square footage as the month of June because of a large average building size overall.

Anticipated Schedule Adjustments for July 2015

During July fi eld teams will visit the Hall of Records and Hall of Administration, among the two largest buildings within the 
deferred maintenance program. Each of these buildings will be multi-day tasks for the fi eld teams. The schedule has been 
calculated by assuming a standard rate of square footage per day. With the high number of small, subdivided rooms, the actual 
rate of assessment may be somewhat diff erent. It is possible the teams may fi nish their tasks in fewer days. On the other hand, 
depending on the types of equipment encountered, the teams may need an additional day or two beyond what is currently 
scheduled. The teams will ensure CEO and ISD are kept informed of the progress throughout.
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07/13/2015 - A: Survey BIS: 00045, Hall of Records (1 of 6) , Address: 320 W TEMPLE ST, Los Angeles

 C: Survey BIS: 09086, Challenger Youth Camp (1 of 5), Address: 5300 W AVE I, Lancaster

 D: Survey BIS: 01230, Camp 19 (1 of 4), Address: 22550 EAST FORK RD, Azusa

07/14/2015 - A: Survey BIS: 00045, Hall of Records (2 of 6) , Address: 320 W TEMPLE ST, Los Angeles

 C: Survey BIS: 09086, Challenger Youth Camp (2 of 5), Address: 5300 W AVE I, Lancaster

 D: Survey BIS: 01230, Camp 19 (2 of 4), Address: 22550 EAST FORK RD, Azusa

07/15/2015 - D: Survey BIS: 01230, Camp 19 (3 of 4), Address: 22550 EAST FORK RD, Azusa

07/16/2015 - A: Survey BIS: 00045, Hall of Records (3 of 6) , Address: 320 W TEMPLE ST, Los Angeles

 C: Survey BIS: 09086, Challenger Youth Camp (3 of 5), Address: 5300 W AVE I, Lancaster

 D: Survey BIS: 01230, Camp 19 (4 of 4), Address: 22550 EAST FORK RD, Azusa

07/20/2015 - A: Survey BIS: 00045, Hall of Records (4 of 6) , Address: 320 W TEMPLE ST, Los Angeles

 C: Survey BIS: 09086, Challenger Youth Camp (4 of 5), Address: 5300 W AVE I, Lancaster

 D: Survey BIS: 01830, Fire Camp 13 (1 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/21/2015 - A: Survey BIS: 00045, Hall of Records (5 of 6) , Address: 320 W TEMPLE ST, Los Angeles

 C: Survey BIS: 09086, Challenger Youth Camp (5 of 5), Address: 5300 W AVE I, Lancaster

 D: Survey BIS: 01830, Fire Camp 13 (2 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/22/2015 - A: Survey BIS: 00045, Hall of Records (6 of 6) , Address: 320 W TEMPLE ST, Los Angeles

 D: Survey BIS: 01830, Fire Camp 13 (3 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/23/2015 - D: Survey BIS: 05910, Klinger Admin. (FD) (2 of 2), Address: 1320 N EASTERN AVE, Los Angeles

07/23/2015 - Bi-weekly call

07/27/2015 - A: Pre-survey BIS: 00039, Hall of Admin (1,2 of 12) , Address: 500 W TEMPLE ST, Los Angeles

 D: Pre-survey BIS: 06073, Fire Station 73, Address: 24875 SAN FERNANDO RD, Santa Clarita

 D: Pre-survey BIS: 06123, Fire Station 123, Address: 26321 N SAND CANYON RD, Santa Clarita

07/28/2015 - A: Pre-survey BIS: 00039, Hall of Admin (3,4 of 12) , Address: 500 W TEMPLE ST, Los Angeles

 C: Pre-survey BIS: 00480 Central Juvenile Hall & Court (1,2 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

 D: Pre-survey BIS: 06066, Fire Station 66, Address: 2764 E EATON CANYON DR, Pasadena

 D: Pre-survey BIS: 06074, Fire Station 74, Address: 12587 DEXTER PARK RD, San Fernando

D: Pre-survey BIS: 06085, Fire Station 85, Address: 650 E GLADSTONE ST, Glendora

07/29/2015 - A: Pre-survey BIS: 00039, Hall of Admin (5,6 of 12) , Address: 500 W TEMPLE ST, Los Angeles

 B: Pre-survey BIS: 06102, Fire Station 102, Address: 2040 SUMNER AVE, Claremont

 B: Pre-survey BIS: 06146, Fire Station 146, Address: 20604 E LOYALTON DR, Walnut

 C: Pre-survey BIS: 00480 Central Juvenile Hall & Court (3,4 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

 D: Pre-survey BIS: 06076, Fire Station 76, Address: 27223 HENRY MAYO DR, Valencia

 D: Pre-survey BIS: 06126, Fire Station 126, Address: 26320 CITRUS ST, Santa Clarita

 D: Pre-survey BIS: 06132, Fire Station 132, Address: 29310 SAND CANYON RD, Santa Clarita

07/30/2015 - A: Pre-survey BIS: 00039, Hall of Admin (7,8 of 12) , Address: 500 W TEMPLE ST, Los Angeles

 B: Pre-survey BIS: 06103, Fire Station 103, Address: 7300 S PARAMOUNT BLVD, Pico Rivera

 B: Pre-survey BIS: 06165, Fire Station 165, Address: 3255 SATURN AVE, Huntington Park

 C: Pre-survey BIS: 00480 Central Juvenile Hall & Court (5,6 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

 D: Pre-survey BIS: 06081, Fire Station 81, Address: 8710 SIERRA HWY, Agua Dulce

 D: Pre-survey BIS: 06149, Fire Station 149, Address: 31770 RIDGE ROUTE RD, Castaic

 D: Pre-survey BIS: 05954, Fire Saugus Forestry Unit, Address: 28750 N BOUQUET CANYON RD, Saugus
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Count of Buildings Completed 

Project Costing

Count of Buildings Completed 

Capital Planning

Overall Project Snapshot

Contract Start Date: 17 October 2014
Estimated Completion Date: 16 October 2017
Contract End Date: 16 October 2017
Contract Value: $13,500,115

20.0%

Total Square Footage 

Assessed

Count of Buildings 

Assessed

231

10.4%

2,506,244

24.1M 1,156

11.9%

Invoiced Amount to 

Date

$1,600,599

$13.50M

5.96%

1,156

69

5.96%

Count of Buildings Completed 

Project Builder

1,156

69

0.00%

1,156

0

Current Status of County Buildings within All Project Phases

1) Staging: 794 4) Preliminary Analysis: 95 7) Project Costing: 0
2) Pre-Assessment: 79 5) Defi ciency Costing: 21 8) Project Approval: 69
3) Assessment: 31 6) Project Building: 33 9) Capital Planning: 0

Assessment Progress Tracking
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Executive Summary - July 2015

July was another successful month in terms of square footage assessed, at over 900,000 square feet. Large buildings, such as the 
Hall of Records were visited at the same time as rural, multi-building sites. This month is representative of the effi  ciency realized 
with eff ective inter-departmental coordination and the uninterrupted mobilization of four veteran assessment teams. Other key 
project activities included further development of user interfaces for Project Builder, Service Life Tracking for Building Systems and 
Capital Planning.

Monthly Statistics - July 2015

Square Feet Assessed Count of Buildings Assessed

Last Month: 1,174,417 Last Month: 38
This Month: 898,742 This Month: 89
Next Month (Projected): 1,700,000 Next Month (Projected): 57

Dollars Invoiced No. Departments Assessed

Last Month: $390,259 Last Month: 8
This Month: $416,084 This Month: 4

Next Month (Projected): 3

Monthly Report – July 2015

The month of June was the most intense month of assessments thus far with 89 buildings being assessed, nearly a 250% increase 
over the previous month. The majority of buildings during June were relatively small structures found on rural campuses. 
However, the bulk of the square footage was from the Hall of Records, which alone comprised almost half of the monthly square 
footage. Overall, the average building size this month was just over 10,000 square feet. The Hall of Records presented somewhat 
of a challenge in terms of access, due to the eclectic variety of departmental occupancy. Nevertheless, this assessment was 
completed on time thanks to ISD coordination.

Quantity of Buildings Assessed per Building Type - July 2015

During the month of July, the building types assessed were fi re stations, supporting mechanical buildings and offi  ce buildings of 
varying size.

Quantity of Sites Assessed per District - July 2015 Monthly Key Statistics -July 2015

*8 of 9 “sites” as tracked by BIS are at Fire HQ

Total GSF: 898,742
Total Building Count: 89
Quantity of Departments: 4
Quantity of Defi ciencies: (uncalculated)
Quantity of Bar Codes: (uncalculated)
Dollars Invoiced: $416,084
Percent Completed: 3.08%

District 1
(9 sites*)

District 1

District 2

District 3

District 4

District 5

District 3
(1 site)

District 5
(5 sites)
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# Date Department BIS Site
Name

LACO GSF Defi ciency 
Quantity

Barcode 
Quantity

1 7/1/15 Public Social

Services

10885 DPSS- Metro

Special District

Offi  ce

5353 115,242 (data audit) data audit)

2 7/13/15 DA 
Administration

00045 Hall of Records 0156 438,095 data audit) data audit)

3 7/13/15 Fire Department 01230 Fire Camp 19 2932, 2934, 2935, 2936, 2937, 
2938, 2939, 2940, 2932- 1, 
2932-2, 2932-3, 2932-4, 2932-
5, 2932-6, 2932-7, 2932-8, 
2934-1

30,422 data audit) data audit)

4 7/13/15 Probation 09086 Challenger 
Youth

Center

5300, 5301, Y015, Y213, 5302, 
5303, 5310, 5311, 5312, 5313, 
5314, 5315, 5323, 5322, 5317, 
5320, 5300-3

232,386 data audit) data audit)

5 7/20/15 Fire Department 01830 Fire Camp 13 3568, 4965, X634, 3576, 3572, 
3569, 3573, 3568-1, 3568-2, 
3568-3, 3568-4, 3568-5, 3568-
7, 3568-8, 3568-9, 3569-1, 
3569-2, 3569-3, 3572-1, 3572-
2, 3572-3, 3572-4, 3573-1, 
3573-2, 3573-3, 3573-4, X634-
1, 4965-1, 4965-3, 3576-1, 
3576-3, 3576-4, 3576-6, 3576-
8, 3576-9, 3576-11, 3576-15, 
3576-16, 3576-17, 3576-18, 
3576-19, 3576-20, 3576-21

38,936 data audit) data audit)

6 7/23/15 Fire Department 00195 Fire 
Headquarters

Communication

Tower

6158 2,613 data audit) data audit)

7 7/23/15 Fire Department 05912 Fire Cavity Shed X013 226 data audit) data audit)

8 7/23/15 Fire Department 05914 Fire 
Headquarters

(FCCF)

X007, T594 33,440 data audit) data audit)

9 7/23/15 Fire Department 05915 Water and

Pressure Tanks

Y748, Y749, Y750 0 data audit) data audit)

10 7/23/15 Fire Department 05916 Fire Combat

Training Tower

Y746 3,047 data audit) data audit)

11 7/23/15 Fire Department 05917 Fire Oil Storage

and Compressor

Building

Y747 316 data audit) data audit)

12 7/23/15 Fire Department 05919 Fire Pumper Test

and Storage

Building

5289 4,019 data audit) data audit)

Totals 89 bldgs. 898,742 -- -- 

List of Assessed Sites - July 2015
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Map of Sites Visited (Assessment and Pre-assessment) - July 2015
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List of Key Project Events during July 2015

07/01/2015 - A: Survey BIS: 00052, DHS Admin (3 of 4), Address: 313 N FIGUEROA ST, Los Angeles

          C: Pre-survey BIS: 09086, Challenger Youth Camp (1,2 of 5), Address: 5300 W AVE I, Lancaster

          D: Pre-survey BIS: 01230, Camp 19 (1, 2 of 4), Address: 22550 EAST FORK RD, Azusa

07/02/2015 - A: Survey BIS: 00052, DHS Admin (4 of 4), Address: 313 N FIGUEROA ST, Los Angeles

          C: Pre-survey BIS: 09086, Challenger Youth Camp (3, 4 of 5), Address: 5300 W AVE I, Lancaster

          D: Pre-survey BIS: 01230, Camp 19 (3, 4 of 4), Address: 22550 EAST FORK RD, Azusa

07/06/2015 - C: Pre-survey BIS: 09086, Challenger Youth Camp (5 of 5), Address: 5300 W AVE I, Lancaster

          D: Pre-survey BIS: 01830, Fire Camp 13 (1 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/07/2015 - A: Pre-survey BIS: 00045, Hall of Records (1,2 of 6), Address: 320 W TEMPLE ST, Los Angeles

          C: Pre-survey BIS: 04052, 04054, 04055, Probation Headquarters (1, 2 of 6), Address: 9150 E IMPERIAL HWY, Downey

          D: Pre-survey BIS: 01830, Fire Camp 13 (2 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/07/2015 - Pre-survey and survey dates for FS 132 updated

07/08/2015 - A: Pre-survey BIS: 00045, Hall of Records (3,4 of 6), Address: 320 W TEMPLE ST, Los Angeles

          C: Pre-survey BIS: 04052, 04054, 04055, Probation Headquarters (3,4 of 6), Address: 9150 E IMPERIAL HWY, Downey

          D: Pre-survey BIS: 01830, Fire Camp 13 (3 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/09/2015 - A: Pre-survey BIS: 00045, Hall of Records (5,6 of 6), Address: 320 W TEMPLE ST, Los Angeles

          C: Pre-survey BIS: 04052, 04054, 04055, Probation Headquarters (5,6 of 6), Address: 9150 E IMPERIAL HWY, Downey

07/09/2015 - Bi-weekly call, June Monthly Report issued

07/13/2015 - A: Survey BIS: 00045, Hall of Records (1 of 6) , Address: 320 W TEMPLE ST, Los Angeles

          C: Survey BIS: 09086, Challenger Youth Camp (1 of 5), Address: 5300 W AVE I, Lancaster

          D: Survey BIS: 01230, Camp 19 (1 of 4), Address: 22550 EAST FORK RD, Azusa

07/14/2015 - A: Survey BIS: 00045, Hall of Records (2 of 6) , Address: 320 W TEMPLE ST, Los Angeles

          C: Survey BIS: 09086, Challenger Youth Camp (2 of 5), Address: 5300 W AVE I, Lancaster

          D: Survey BIS: 01230, Camp 19 (2 of 4), Address: 22550 EAST FORK RD, Azusa

07/15/2015 - D: Survey BIS: 01230, Camp 19 (3 of 4), Address: 22550 EAST FORK RD, Azusa

07/16/2015 - A: Survey BIS: 00045, Hall of Records (3 of 6) , Address: 320 W TEMPLE ST, Los Angeles

          C: Survey BIS: 09086, Challenger Youth Camp (3 of 5), Address: 5300 W AVE I, Lancaster

          D: Survey BIS: 01230, Camp 19 (4 of 4), Address: 22550 EAST FORK RD, Azusa

07/20/2015 - A: Survey BIS: 00045, Hall of Records (4 of 6) , Address: 320 W TEMPLE ST, Los Angeles

          C: Survey BIS: 09086, Challenger Youth Camp (4 of 5), Address: 5300 W AVE I, Lancaster

          D: Survey BIS: 01830, Fire Camp 13 (1 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/21/2015 - A: Survey BIS: 00045, Hall of Records (5 of 6) , Address: 320 W TEMPLE ST, Los Angeles

          C: Survey BIS: 09086, Challenger Youth Camp (5 of 5), Address: 5300 W AVE I, Lancaster

Schedule Adjustments - July 2015

There were slight scheduling adjustments during the month of July. The fi rst centered on the West Covina Health Center. This 
building is physically located within a courthouse building, which is not within the scope of work. The County advised AECOM 
to postpone this assessment until the occupancy specifi cs can be ascertained. Next, the teams returned to the Fire Department 
Headquarters site to complete assessments that began in June. This adjustment was made for effi  ciency after this site was 
discovered to comprise eight BIS (site) numbers. At Camp 13 numerous buildings were discovered that were not included in the 
original scope for the project. The resulting extra buildings prompted the fi eld team to remain on site longer than expected. Camp 
19 encountered additional buildings as well. Finally, on July 31st the fi eld teams did not assess Fire Station 149 due to additional 
out of scope buildings encountered earlier in the day at the site of the Saugus Fire Unit.
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Project Issues and Resolutions

Encountering out of scope buildings is a common ongoing issue for the project. Rural campus sites, such as Camps 13 and 19, 
represent the most common situation where new buildings are discovered. The status of certain buildings at Camp 13 was 
particularly unclear, since some buildings are represented as being owned by the State of California, yet are maintained by the 
County. The assessment teams completed the assessments for buildings within scope, but, will return to the camp at a later time 
to assess the additional buildings. AECOM will coordinate with the CEO about the specifi cs of each building in question.

At multi-tenant buildings, granting fi eld team access to all spaces has been somewhat of a challenge at the largest and most 
complex County facilities. Examples include the Emergency Operations Center, Hall of Records and Hall of Administration. 
Naturally, communicating with all the departments involved is a challenging task where multiple points of contact are involved. 
AECOM and ISD are working together to help streamline this coordination.

Project Expectations for August 2015

The month of August is scheduled to be the most intense month yet, in terms of square footage. This sharp increase is mainly 
due to the assessment of the Hall of Administration, which is the County’s largest building within the scope of the deferred 
maintenance program. August will likely represent the project’s peak month for square footage.

          D: Survey BIS: 01830, Fire Camp 13 (2 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/22/2015 - A: Survey BIS: 00045, Hall of Records (6 of 6) , Address: 320 W TEMPLE ST, Los Angeles

          D: Survey BIS: 01830, Fire Camp 13 (3 of 3), Address: 1250 S ENCINAL CANYON RD, Malibu

07/23/2015 - D: Survey BIS: 05910, Klinger Admin. (FD) (2 of 2), Address: 1320 N EASTERN AVE, Los Angeles

07/23/2015 - Bi-weekly call

07/24/2015 - Website walkthrough and service life strategy overview with CEO

07/27/2015 - A: Pre-survey BIS: 00039, Hall of Admin (1,2 of 12) , Address: 500 W TEMPLE ST, Los Angeles

          D: Pre-survey BIS: 06073, Fire Station 73, Address: 24875 SAN FERNANDO RD, Santa Clarita

          D: Pre-survey BIS: 06123, Fire Station 123, Address: 26321 N SAND CANYON RD, Santa Clarita

07/28/2015 - A: Pre-survey BIS: 00039, Hall of Admin (3,4 of 12) , Address: 500 W TEMPLE ST, Los Angeles

          C: Pre-survey BIS: 00480 Central Juvenile Hall & Court (1,2 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

          D: Pre-survey BIS: 06066, Fire Station 66, Address: 2764 E EATON CANYON DR, Pasadena

          D: Pre-survey BIS: 06074, Fire Station 74, Address: 12587 DEXTER PARK RD, San Fernando

          D: Pre-survey BIS: 06085, Fire Station 85, Address: 650 E GLADSTONE ST, Glendora

07/29/2015 - A: Pre-survey BIS: 00039, Hall of Admin (5,6 of 12) , Address: 500 W TEMPLE ST, Los Angeles

          B: Pre-survey BIS: 06102, Fire Station 102, Address: 2040 SUMNER AVE, Claremont

          B: Pre-survey BIS: 06146, Fire Station 146, Address: 20604 E LOYALTON DR, Walnut

          C: Pre-survey BIS: 00480 Central Juvenile Hall & Court (3,4 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

          D: Pre-survey BIS: 06076, Fire Station 76, Address: 27223 HENRY MAYO DR, Valencia

          D: Pre-survey BIS: 06126, Fire Station 126, Address: 26320 CITRUS ST, Santa Clarita

          D: Pre-survey BIS: 06132, Fire Station 132, Address: 29310 SAND CANYON RD, Santa Clarita

07/30/2015 - A: Pre-survey BIS: 00039, Hall of Admin (7,8 of 12) , Address: 500 W TEMPLE ST, Los Angeles

          B: Pre-survey BIS: 06103, Fire Station 103, Address: 7300 S PARAMOUNT BLVD, Pico Rivera

          B: Pre-survey BIS: 06165, Fire Station 165, Address: 3255 SATURN AVE, Huntington Park

          C: Pre-survey BIS: 00480 Central Juvenile Hall & Court (5,6 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

          D: Pre-survey BIS: 06081, Fire Station 81, Address: 8710 SIERRA HWY, Agua Dulce

          D: Pre-survey BIS 05954, Fire Saugus Forestry, Address: 28750 N BOUQUET CANYON RD, Saugus

List of Key Project Events during July 2015 (continued)
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Anticipated Project Events during August 2015

08/03/2015 - A: Pre-survey BIS: 00039, Hall of Admin (9,10 of 12), Address: 500 W TEMPLE ST, Los Angeles

          B: Pre-survey BIS: 10527, Firestone-F Child Care Center, Address: 7217 S MACE PL, Los Angeles

          B: Pre-survey BIS: 10528, Willowbrook Child Care Center, Address: 12829 S JARVIS AVE, Los Angeles

          C: Survey BIS: 04052, 04054, 04055, Probation HQ (1 of 6), Address: 9150 E IMPERIAL HWY, Downey

          D: Pre-survey BIS: 01200, Camp Munz (1 of 2), Address: 42220 N LAKE HUGHES RD, Lake Hughes

08/04/2015 - A: Pre-survey BIS: 00039, Hall of Admin (11,12 of 12), Address: 500 W TEMPLE ST, Los Angeles

          C: Survey BIS: 04052, 04054, 04055, Probation HQ (2 of 6), Address: 9150 E IMPERIAL HWY, Downey

          D: Pre-survey BIS: 01200 (2 of 2), Camp Munz, Address: 42220 N LAKE HUGHES RD, Lake Hughes

08/05/2015 - B: Pre-survey BIS: 00570, Dorothy Kirby Center (1,2 of 4), Address: 1500 S MCDONNELL AVE, Commerce

          C: Survey BIS: 04052, 04054, 04055, Probation HQ (3 of 6), Address: 9150 E IMPERIAL HWY, Downey

          D: Pre-survey BIS: 00820, Camp Mendenhall (1 of 2), Address: 42230 N LAKE HUGHES RD, Lake Hughes

08/06/2015 - Bi-weekly call, July monthly report due

08/06/2015 - B: Pre-survey BIS: 00570, Dorothy Kirby Center (3,4 of 4), Address: 1500 S MCDONNELL AVE, Commerce

          C: Survey BIS: 04052, 04054, 04055, Probation HQ (4 of 6), Address: 9150 E IMPERIAL HWY, Downey

          D: Pre-survey BIS: 00820, Camp Mendenhall (2 of 2), Address: 42230 N LAKE HUGHES RD, Lake Hughes

08/10/2015 - C: Survey BIS: 04052, 04054, 04055, Probation HQ (5 of 6), Address: 9150 E IMPERIAL HWY, Downey

          D: Survey BIS: 06073, Fire Station 73, Address: 24875 SAN FERNANDO RD, Santa Clarita

          D: Survey BIS: 06123, Fire Station 123, Address: 26321 N SAND CANYON RD, Santa Clarita

08/11/2015 - C: Survey BIS: 04052, 04054, 04055, Probation HQ (6 of 6), Address: 9150 E IMPERIAL HWY, Downey

          D: Survey BIS: 06102, Fire Station 102, Address: 2040 SUMNER AVE, Claremont

          D: Pre-survey BIS: 06146, Fire Station 146, Address: 20604 E LOYALTON DR, Walnut

08/12/2015 - C: Survey BIS: 00480, Central Juv Hall & Court (1 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

          D: Survey BIS: 06126, Fire Station 126, Address: 26320 CITRUS ST, Santa Clarita

          D: Survey BIS: 06076, Fire Station 76, Address: 27223 HENRY MAYO DR, Valencia

08/13/2015 - C: Survey BIS: 00480, Central Juv Hall & Court (2 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

          D: Survey BIS: 06103, Fire Station 103, Address: 7300 S PARAMOUNT BLVD, Pico Rivera

          D: Survey BIS: 06165, Fire Station 165, Address: 3255 SATURN AVE, Huntington Park

08/17/2015 - A: Survey BIS: 00039, Hall of Admin (1 of 12), Address: 500 W TEMPLE ST, Los Angeles

          B: Survey BIS: 00570, Dorothy Kirby Center (1 of 4), Address: 1500 S MCDONNELL AVE, Commerce

          C: Survey BIS: 00480, Central Juv Hall & Court (3 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

          D: Survey BIS: 01200, Camp Munz (1 of 2), Address: 42220 N LAKE HUGHES RD, Lake Hughes

08/18/2015 - A: Survey BIS: 00039, Hall of Admin (2 of 12), Address: 500 W TEMPLE ST, Los Angeles

          B: Survey BIS: 00570, Dorothy Kirby Center (2 of 4), Address: 1500 S MCDONNELL AVE, Commerce

          C: Survey BIS: 00480, Central Juv Hall & Court (4 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

Anticipated Schedule Adjustments for August 2015

The Hall of Administration will be a multi-week assessment. As such, the amount of time spent within this building can vary by a 
few days. A large historic building such as this, unusual defi ciencies needing follow-up expertise may be encountered. Extra staff  
will be made ready to assist the regular fi eld team to avoid impacting the schedule. Nevertheless, access to all parts of the building 
may be a challenge, considering the variety of County departments that occupy the spaces. The teams will ensure CEO and ISD are 
kept informed of the progress throughout.
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          D: Survey BIS: 1200, Camp Munz (2 of 2), Address: 42220 N LAKE HUGHES RD, Lake Hughes

08/19/2015 - A: Survey BIS: 00039, Hall of Admin (3 of 12), Address: 500 W TEMPLE ST, Los Angeles

          B: Survey BIS: 00570, Dorothy Kirby Center (3 of 4), Address: 1500 S MCDONNELL AVE, Commerce

          C: Survey BIS: 00480, Central Juv Hall & Court (5 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

          D: Survey BIS: 00820, Camp Mendenhall (1 of 2), Address: 42230 N LAKE HUGHES RD, Lake Hughes

08/20/2015 - Bi-weekly call

08/20/2015 - A: Survey BIS: 00039, Hall of Admin (4 of 12), Address: 500 W TEMPLE ST, Los Angeles

          B: Survey BIS: 00570, Dorothy Kirby Center (4 of 4), Address: 1500 S MCDONNELL AVE, Commerce

          C: Survey BIS: 00480, Central Juv Hall & Court (6 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

          D: Survey BIS: 00820, Camp Mendenhall (2 of 2), Address: 42230 N LAKE HUGHES RD, Lake Hughes

08/24/2015 - A: Survey BIS: 00039, Hall of Admin (5 of 12), Address: 500 W TEMPLE ST, Los Angeles

          C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (1 of 7), Address: 16350 FILBERT ST, Sylmar

          D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (1 of 5), Address: 7281-7285 E   
          QUILL DR, Downey

08/25/2015 - A: Survey BIS: 00039, Hall of Admin (6 of 12), Address: 500 W TEMPLE ST, Los Angeles

          C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (2 of 7), Address: 16350 FILBERT ST, Sylmar

          D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (2 of 5), Address: 7281-7285 E   
          QUILL DR, Downey

08/26/2015 - A: Survey BIS: 00039, Hall of Admin (7 of 12), Address: 500 W TEMPLE ST, Los Angeles

          C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (3 of 7), Address: 16350 FILBERT ST, Sylmar

          D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (3 of 5), Address: 7281-7285 E   
          QUILL DR, Downey

08/27/2015 - A: Survey BIS: 00039, Hall of Admin (8 of 12), Address: 500 W TEMPLE ST, Los Angeles

          C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (4 of 7), Address: 16350 FILBERT ST, Sylmar

          D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (4 of 5), Address: 7281-7285 E   
          QUILL DR, Downey

08/31/2015 - A: Survey BIS: 00039, Hall of Admin (9 of 12), Address: 500 W TEMPLE ST, Los Angeles

          C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (5 of 7), Address: 16350 FILBERT ST, Sylmar

          D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (5 of 5), Address: 7281-7285 E   
          QUILL DR, Downey

Anticipated Project Events during August 2015 (continued)
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Count of Buildings Completed 

Project Costing

Count of Buildings Completed 

Capital Planning

Overall Project Snapshot

Contract Start Date: 17 October 2014
Estimated Completion Date: 16 October 2017
Contract End Date: 16 October 2017
Contract Value: $13,500,115

24.3%

Total Square Footage 

Assessed

Count of Buildings 

Assessed

281

18.3%

4,399,058

24.1M 1,156

16.6%

Invoiced Amount to 

Date

$2,238,640

$13.50M

6.06%

1,156

70

6.75%

Count of Buildings Completed 

Project Builder

1,156

78

0.00%

1,156

0

Current Status of County Buildings within All Project Phases

1) Staging: 799 4) Preliminary Analysis: 132 7) Project Costing: 8
2) Pre-Assessment: 49 5) Defi ciency Costing: 19 8) Project Approval: 70
3) Assessment: 69 6) Project Building: 35 9) Capital Planning: 0

Assessment Progress Tracking

Jan

100

1,000

10,000

100,000

1,000,000

2,000,000

0Sq
ua

re
 F

oo
ta

ge
 (L

og
ar

ith
m

ic
 S

ca
le

)

79,092

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Projected

Actual

12,945

89,032
332,146

1,174,417
1,792,252

898,742



County of Los Angeles Deferred Maintenance Program Services - Monthly Report - August 2015

  3

Executive Summary - August 2015

August was the most successful month to date, with over 1.7 million square feet of County buildings assessed. The exceptionally 
high volume can be attributed mainly to the Hall of Administration, which alone was nearly one million square feet. Two multi-
building campuses were visited, Central Juvenile Hall and Kirby Dorothy Camp School. Other key project activities included a new 
report for service life for buildings systems coming online as well as an improved method for calculating present replacement 
value (PRV). Mock-ups for the CEO’s online Capital Planning interface were also produced.

Monthly Statistics - August 2015

Square Feet Assessed Count of Buildings Assessed

Last Month: 898,742 Last Month: 89
This Month: 1,792,252 This Month: 47
Next Month (Projected): 839,355 Next Month (Projected): 60

Dollars Invoiced No. Departments Assessed

Last Month: $416,084 Last Month: 4
This Month: $638,040 This Month: 3

Next Month (Projected): 5

Monthly Report – August 2015

The month of August experienced the highest volume of square footage assessed during the program thus far. The total square 
footage assessed was over 50% more than the previous record month, June 2015. Besides the Hall of Administration, other large 
sites included Probation’s Downey Administrative Center and the Central Juvenile Hall and Court. Overall, the average building 
size was 38,000 square feet, which is nearly optimal. The team at the Hall of Administration fi nished work slightly ahead of 
schedule. Despite the large, multi-tenant buildings, no signifi cant access issues were encountered at any of the sites visited, thanks 
to ISD coordination.

Quantity of Buildings Assessed per Building Type - August 2015

During the month of August, the building types assessed were fi re stations, large offi  ce buildings, dormitories, supporting 
mechanical buildings and classroom buildings. Field teams visited the following County departments: Fire Department, Probation 
and Board of Supervisors.

Quantity of Sites Assessed per District - August 2015 Monthly Key Statistics - August 2015

Total GSF: 1,792,252
Total Building Count: 47
Quantity of Departments: 3
Quantity of Defi ciencies: 143*
Quantity of Bar Codes: 57*
Dollars Invoiced: $638,040
Percent Completed: 4.72%

District 1
(5 sites)

District 1

District 2

District 3

District 4

District 5

District 4
(1 site)

District 5
(5 sites)

*partial total
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# Date Department BIS Site
Name

LACO GSF Defi ciency 
Quantity

Barcode 
Quantity

1 8/17/15 Probation 04052 Downey Admin. 
Center

6059 372,972 calculating calculating

2 8/10/15 Fire Department 06073 Fire Station 73 4108 14,024 33 8

3 8/10/15 Fire Department 06123 Fire Station 123 5479 3,715 23 3

4 8/11/15 Fire Department 06102 Fire Station 102 4106 2,667 12 4

5 8/12/15 Fire Department 06146 Fire Station 146 X529 1,643 11 2

6 8/12/15 Probation 00480 Central Juvenile 
Hall and Court

0615, 0616, 1465, 3101, 
3102, 3103, 3104, 3105, 
3106, 3107, 3111, 3112, 
3172, 4244, 5367, T001, 
T002, T610 , T611, Y671

372,951 calculating calculating

7 8/12/15 Fire Department 06076 Fire Station 76 5393 5,568 16 7

8 8/13/15 Fire Department 06126 Fire Station 126 X163 18,635 10 7

9 8/13/15 Fire Department 06103 Fire Station 103 4430 4,795 19 18

10 8/13/15 Fire Department 06165 Fire Station 165 6072 3,549 19 8

11 8/17/15 Board of 
Supervisors

00039 Hall of 
Administration

0181 958,090 calculating calculating

12 8/17/15 Probation 00570 Kirby Dorothy 
Camp School

4466, Y488, 4467, 4473, 
4474, 4475, 4471, 4465, 
4470, 4468, 4469, 4472

78,823 calculating calculating

Totals 47 buildings 1,792,252 143* 57* 

List of Assessed Sites - August 2015

*partial estimate
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Map of Sites Visited (Assessment and Pre-assessment) - August 2015
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List of Key Project Events during August 2015

08/03/2015 - A: Pre-survey BIS: 00039, Hall of Admin (9,10 of 12), Address: 500 W TEMPLE ST, Los Angeles

 B: Pre-survey BIS: 10527, Firestone-F Child Care Center, Address: 7217 S MACE PL, Los Angeles

 B: Pre-survey BIS: 10528, Willowbrook Child Care Center, Address: 12829 S JARVIS AVE, Los Angeles

 C: Survey BIS: 04052 Probation HQ (1 of 6), Address: 9150 E IMPERIAL HWY, Downey

 D: Pre-survey BIS: 01200, Camp Munz (1 of 2), Address: 42220 N LAKE HUGHES RD, Lake Hughes

08/04/2015 - A: Pre-survey BIS: 00039, Hall of Admin (11,12 of 12), Address: 500 W TEMPLE ST, Los Angeles

 C: Survey BIS: 04052 Probation HQ (2 of 6), Address: 9150 E IMPERIAL HWY, Downey

 D: Pre-survey BIS: 01200 (2 of 2), Camp Munz, Address: 42220 N LAKE HUGHES RD, Lake Hughes

08/05/2015 - B: Pre-survey BIS: 00570, Dorothy Kirby Center (1,2 of 4), Address: 1500 S MCDONNELL AVE, Commerce

 C: Survey BIS: 04052 Probation HQ (3 of 6), Address: 9150 E IMPERIAL HWY, Downey

 D: Pre-survey BIS: 00820, Camp Mendenhall (1 of 2), Address: 42230 N LAKE HUGHES RD, Lake Hughes

08/06/2015 - Bi-weekly call, July monthly report delivered

08/06/2015 - B: Pre-survey BIS: 00570, Dorothy Kirby Center (3,4 of 4), Address: 1500 S MCDONNELL AVE, Commerce

 C: Survey BIS: 04052 Probation HQ (4 of 6), Address: 9150 E IMPERIAL HWY, Downey

 D: Pre-survey BIS: 00820, Camp Mendenhall (2 of 2), Address: 42230 N LAKE HUGHES RD, Lake Hughes

08/10/2015 - C: Survey BIS: 04052 Probation HQ (5 of 6), Address: 9150 E IMPERIAL HWY, Downey

 D: Survey BIS: 06073, Fire Station 73, Address: 24875 SAN FERNANDO RD, Santa Clarita

 D: Survey BIS: 06123, Fire Station 123, Address: 26321 N SAND CANYON RD, Santa Clarita

08/11/2015 - C: Survey BIS: 04052 Probation HQ (6 of 6), Address: 9150 E IMPERIAL HWY, Downey

 D: Survey BIS: 06102, Fire Station 102, Address: 2040 SUMNER AVE, Claremont

 D: Survey BIS: 06146, Fire Station 146, Address: 20604 E LOYALTON DR, Walnut

08/12/2015 - C: Survey BIS: 00480, Central Juv Hall & Court (1 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

 D: Survey BIS: 06126, Fire Station 126, Address: 26320 CITRUS ST, Santa Clarita

 D: Survey BIS: 06076, Fire Station 76, Address: 27223 HENRY MAYO DR, Valencia

08/13/2015 - C: Survey BIS: 00480, Central Juv Hall & Court (2 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

 D: Survey BIS: 06103, Fire Station 103, Address: 7300 S PARAMOUNT BLVD, Pico Rivera

 D: Survey BIS: 06165, Fire Station 165, Address: 3255 SATURN AVE, Huntington Park

08/17/2015 - A: Survey BIS: 00039, Hall of Admin (1 of 12), Address: 500 W TEMPLE ST, Los Angeles

 B: Survey BIS: 00570, Dorothy Kirby Center (1 of 4), Address: 1500 S MCDONNELL AVE, Commerce

 C: Survey BIS: 00480, Central Juv Hall & Court (3 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

08/18/2015 - A: Survey BIS: 00039, Hall of Admin (2 of 12), Address: 500 W TEMPLE ST, Los Angeles

 B: Survey BIS: 00570, Dorothy Kirby Center (2 of 4), Address: 1500 S MCDONNELL AVE, Commerce

C: Survey BIS: 00480, Central Juv Hall & Court (4 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

Schedule Adjustments - August 2015

There were a number of slight scheduling adjustments during the month of August. Most of the scheduling revisions were follow 
up visits resulting from out-of-scope buildings being found on site. In these cases, additional time on site was needed to return 
to these buildings. One special follow up was a detailed structural review at Fire Station 83, where the initial assessment team 
noticed potentially critical structural defi ciencies. Another structural follow-up was scheduled for early September at the DPSS 
Civic Center parking garage.

Another set of schedule adjustments were the assessment postponements for Camps Munz and Mendenhall. Forest fi res in the 
area impeded access along the highway leading to the camps. Alternate assessment dates have been scheduled for November 
2015.
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Project Issues and Resolutions

Buildings without fl oor plans have been an issue for the assessment teams. In these cases, the team draws simple, single-line 
fl oor plans on site. This is a simple task for small buildings but can take a several hours for very large buildings. The County--ISD, 
the Departments and building managers--always check their records for fl oor plans, but in some cases these cannot be found—
especially when no previous record of the building itself has been provided or can be found. 

Probation’s Downey Administrative Center is an example where follow-up visits were required. The teams normally would have 
assessed BIS 04054 and 04055 along with BIS 04052 (main building). However, to properly perform task of drawing the fl oor plan 
diagrams from scratch, it was decided to schedule additional follow-up days in November 2915.

Project Expectations for September 2015

The month of September will see a return to the typical square footage range within the 800,000s. The largest site will be the Barry 
J Nidorf Juvenile Hall campus. Other assessments will include fi re stations, a child-care center and the Los Padrinos Juvenile Hall 
facility. 

08/19/2015 - New Service Life Report template initiated online

08/19/2015 - A: Survey BIS: 00039, Hall of Admin (3 of 12), Address: 500 W TEMPLE ST, Los Angeles

 B: Survey BIS: 00570, Dorothy Kirby Center (3 of 4), Address: 1500 S MCDONNELL AVE, Commerce

 C: Survey BIS: 00480, Central Juv Hall & Court (5 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

08/20/2015 - Bi-weekly call

08/20/2015 - A: Survey BIS: 00039, Hall of Admin (4 of 12), Address: 500 W TEMPLE ST, Los Angeles

 B: Survey BIS: 00570, Dorothy Kirby Center (4 of 4), Address: 1500 S MCDONNELL AVE, Commerce

 C: Survey BIS: 00480, Central Juv Hall & Court (6 of 6), Address: 1605 EASTLAKE AVE, Los Angeles

08/21/2015 - El Monte Health Center assessment postponed as per direction from the CEO

08/24/2015 - A: Survey BIS: 00039, Hall of Admin (5 of 12), Address: 500 W TEMPLE ST, Los Angeles

 C: Survey BIS: 00480, Central Juv Hall & Court (follow-up work), Address: 1605 EASTLAKE AVE, Los Angeles

 D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (1 of 5), Address: 7281-7285 E QUILL DR 

08/25/2015 - A: Survey BIS: 00039, Hall of Admin (6 of 12), Address: 500 W TEMPLE ST, Los Angeles

 C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (1 of 7), Address: 16350 FILBERT ST, Sylmar

 D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (2 of 5), Address: 7281-7285 E QUILL DR

08/26/2015 - A: Survey BIS: 00039, Hall of Admin (7 of 12), Address: 500 W TEMPLE ST, Los Angeles

 C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (2 of 7), Address: 16350 FILBERT ST, Sylmar

 D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (3 of 5), Address: 7281-7285 E QUILL DR

08/27/2015 - A: Survey BIS: 00039, Hall of Admin (8 of 12), Address: 500 W TEMPLE ST, Los Angeles

 C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (3 of 7), Address: 16350 FILBERT ST, Sylmar

 C: Follow-up work BIS: 09086, Challenger Youth Camp

 D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (4 of 5), Address: 7281-7285 E QUILL DR

08/28/2015 - Workshop with CEO: Service life calculation, PRV calculation and capital planning workfl ow

08/28/2015 - E: Follow-up survey BIS: 06083 Fire Station 83, 83 Miraleste Plaza Rancho Palos Verdes, CA 90275

08/31/2015 - C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (4 of 7), Address: 16350 FILBERT ST, Sylmar

 D: Pre-survey BIS: 00699-00701, 00722, LOS PADRINOS JUVENILE COURTHOUSE-1 (5 of 5), Address: 7281-7285 E QUILL DR

List of Key Project Events during August 2015 (continued)
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Anticipated Project Events during September 2015

09/01/2015 - A: Survey BIS: 00039, Hall of Admin (10 of 12), Address: 500 W TEMPLE ST, Los Angeles

 C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (5 of 7), Address: 16350 FILBERT ST, Sylmar

 D: Pre-survey BIS: 06131, Fire Station 131, Address: 2629 E AVE S AT 27TH ST. EAST, Palmdale

 D: Pre-survey BIS: 06024, Fire Station 24, Address: 1050 W AVENUE P, Palmdale

 D: Pre-survey BIS: 06136, Fire Station 136, Address: 3650 BOLZ RANCH RD, Palmdale

09/02/2015 - A: Survey BIS: 00039, Hall of Admin (11, 12 of 12), Address: 500 W TEMPLE ST, Los Angeles

 C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (6 of 7), Address: 16350 FILBERT ST, Sylmar

 D: Pre-survey BIS: 05953, Fire-Lake Hughes Forestry, Address: 42150 N LAKE HUGHES RD, Lake Hughes

 D: Pre-survey BIS: 06117, Fire Station 117, Address: 44851 30TH ST E, Lancaster

 D: Pre-survey BIS: 06130, Fire Station 130, Address: 44558 N 40TH ST W, Lancaster

 E: Structural follow up BIS: 10767, DPSS Civic Center Parking Garage, 321 S HEWITT ST Los Angeles

09/03/2015 - Bi-weekly call

09/03/2015 - C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (7 of 7), Address: 16350 FILBERT ST, Sylmar

 D: Pre-survey BIS: 06114, Fire Station 114, Address: 39939 N 170TH ST E, Palmdale

 D: Pre-survey BIS: 06080, Fire Station 80, Address: 1533 W SIERRA HWY, Acton

09/08/2015 - C: Survey BIS: 06132, Fire Station 132, Address: 29310 SAND CANYON RD, Santa Clarita

 D: Survey BIS: 05954, Fire Saugus Forestry, Address: 28750 N BOUQUET CANYON RD, Saugus

 D: Pre-survey BIS: 06081, Fire Station 81, Address: 8710 SIERRA HWY, Agua Dulce

09/09/2015 - B: Survey BIS: 10527, Firestone-F Child Care Center, Address: 7217 S MACE PL, Los Angeles

 B: Survey BIS: 10528, Willowbrook Child Care Center, Address: 12829 S JARVIS AVE, Los Angeles

 C: Pre-survey BIS: 06006, Fire Station 6, Address: 25517 NARBONNE AVE, Lomita

 C: Pre-survey BIS: 06106, Fire Station 106, Address: 27413 INDIAN PEAK RD, Rolling Hills Estates

 D: Survey BIS: 06074, Fire Station 74, Address: 12587 DEXTER PARK RD, San Fernando

 D: Survey BIS: 06066, Fire Station 66, Address: 2764 E EATON CANYON DR, Pasadena

 D: Survey BIS: 06085, Fire Station 85, Address: 650 E GLADSTONE ST, Glendora

09/10/2015 - Monthly Report for August due

09/10/2015 - C: Pre-survey BIS 06127, Fire Station 127, Address: 2049 E 223RD ST, Carson

 C: Pre-survey BIS 06036, Fire Station 36, Address: 127 W 223RD ST, Carson

09/14/2015 - C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (1 of 8), Address: 16350 FILBERT ST, Sylmar

 D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (1 of 5), Address: 7281-7285 E QUILL DR, 

09/15/2015 - C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (2 of 8), Address: 16350 FILBERT ST, Sylmar

 D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (2 of 5), Address: 7281-7285 E QUILL DR,

09/16/2015 - C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (3 of 8), Address: 16350 FILBERT ST, Sylmar

 D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (3 of 5), Address: 7281-7285 E QUILL DR

Anticipated Schedule Adjustments for September 2015

Pre-assessments at some Parks and Recreation sites may experience some schedule revisions due to major renovations. The 
project teams will ensure communication continues with CEO and ISD for these sites. Otherwise, there will likely be a few ad-hoc 
follow up visits to investigate a particular defi ciency at a certain site. In most cases, these involve potentially critical structural or 
electrical defi ciencies. In the event a defi ciency is labeled “critical” CEO and ISD leadership will be notifi ed as soon as possible.
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09/17/2015 - Bi-weekly call

09/17/2015 - C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (4 of 8), Address: 16350 FILBERT ST, Sylmar

 D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (4 of 5), Address: 7281-7285 E QUILL DR

09/18/2015 - D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (5 of 5), Address: 7281-7285 E QUILL DR

09/21/2015 - A: Pre-survey BIS: 03748, Curtis Tucker Health Center, Address: 123 W MANCHESTER BLVD, Inglewood

 A: Pre-survey BIS: 06495, Ruth Temple Health Center, Address: 3834 S WESTERN AVE, Los Angeles

 C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (5 of 8), Address: 16350 FILBERT ST, Sylmar

 D: Pre-survey BIS: 04680, Robinson Gardens, Address: 1008 ELDEN WAY, Beverly Hills

09/22/2015 - B: Pre-survey BIS: 05042, DHS-County Ambulance Dept HQ, Address: 5554 UNION PACIFIC AVE, Commerce

 B: Pre-survey BIS: 06422, Simms and Mann Health Center, Address: 2509 W PICO BLVD, Santa Monica

 C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (6 of 8), Address: 16350 FILBERT ST, Sylmar

09/23/2015 - A: Pre-survey BIS: 06517, Hollywood/ Wilshire PHC, Address: 5205 MELROSE AVE, Los Angeles

 A: Pre-survey BIS: 06503, North Hollywood PHC Pacoima PHC, Address: 5300 TUJUNGA AVE, North Hollywood

 A: Pre-survey BIS: 06504, Pacoima PHC, Address: 13300 VAN NUYS BLVD, Pacoima

 C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (7 of 8), Address: 16350 FILBERT ST, Sylmar

 D: Pre-survey BIS: 08193, 08197, El Cariso Community Regional Park, Address: 13100 HUBBARD ST, Sylmar

09/24/2015 - C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (8 of 8), Address: 16350 FILBERT ST, Sylmar

 D: Pre-survey BIS: 08400, Veteran’s Memorial, Address: 13000 SAYRE ST, Sylmar

09/28/2015 - A: Pre-survey BIS: 08210, George C Page Museum, Address: 5801 WILSHIRE BLVD, Los Angeles

 C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (1 of 2), Address: 9150 E IMPERIAL HWY, Downey

 D: Pre-survey BIS: 06062, Fire Station 62, Address: 3701 N MILLS AVE, Claremont

 D: Pre-survey BIS: 06101, Fire Station 101, Address: 606 W BONITA AVE, Claremont

 D: Pre-survey BIS: 06048, Fire Station 48, Address: 15546 E ARROW HWY, Irwindale

09/29/2015 - B: Pre-survey BIS: 00054, Juvenile Justice Center, Address: 1601 EASTLAKE AVE, Los Angeles

 C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (2 of 2), Address: 9150 E IMPERIAL HWY, Downey

 D: Pre-survey BIS: 08553, Los Verdes Clubhouse, Address: 7000 W LOS VERDES DR, Rancho Palos Verdes

09/30/2015 - C: Pre-survey BIS: 06149, Fire Station 149, Address: 31770 RIDGE ROUTE RD, Castaic

 C: Pre-survey BIS: 06077, Fire Station 77, Address: 46855 N PEACE VALLEY RD, Gorman

 D: Pre-survey BIS: 04580, South Coast Botanic Garden Address: 26300 CRENSHAW BLVD, Palos Verdes East

Anticipated Project Events during September 2015 (continued)
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Count of Buildings Completed 
Project Costing

Count of Buildings Completed 
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Overall Project Snapshot

Contract Start Date: 17 October 2014
Estimated Completion Date: 16 October 2017
Contract End Date: 16 October 2017
Contract Value: $13,500,115

Executive Summary - September 2015
In September, the field teams assessed over 800,000 square feet across nearly 70 County buildings. The largest and most 
significant sites were two juvenile detention facilities, Barry J Nidorf and Los Padrinos, each with over 20 buildings. The Barry J 
Nidorf Juvenile Hall represented the most significant portion of the square footage, with just under half a million square feet. 
Other key project activities included workshops with CEO staff to further define needed functionality of the project website and 
database.
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Current Status of County Buildings within All Project Phases

1) Staging: 720 4) Preliminary Analysis: 185 7) Project Costing: 12
2) Pre-Assessment: 115 5) Deficiency Costing: 25 8) Project Approval: 71
3) Assessment: 37 6) Project Building: 37 9) Capital Planning: 0

Monthly Statistics - September 2015

Square Feet Assessed Count of Buildings Assessed
Last Month: 1,792,252 Last Month: 47
This Month: 694,390 This Month: 69
Next Month (Projected): 200,753 Next Month (Projected): 23

Dollars Invoiced No. Departments Assessed
Last Month: $638,040 Last Month: 3
This Month: $356,155 This Month: 6

Next Month (Projected): 3

Monthly Report – September 2015
The assessment square footage target was hit for the month of September. Similar to previous months, the majority of square 
footage was concentrated within a couple of sites. More than 50% of the square footage was at the Barry J Nidorf and Los Padrinos 
Juvenile Hall facilities. The average building size was approximately 12,000 square feet, which is smaller than the previous month.  
During the month of September, the building types assessed were child care centers, classroom buildings, dormitories, fire 
stations, and supporting mechanical buildings. Field teams visited the following County departments: Chief Executive Office, 
Children and Family Services, Fire Department, Internal Services Department, Probation and Public Social Services.

Summary of Deferred Maintenance Costs to Date (New Section)
The County has requested an ongoing total estimate for the cost of corrective actions as part of this monthly project report. 
Currently, only buildings within the Project Approval phase have associated costs, which total $5.06 million. This figure is for 
approximately 70 buildings totaling 270,000 gross square feet. Please note that these projects have not yet been formally 
approved by County project staff, and are for informational (non-budgetary) purposes only.  Furthermore, the automated service 
life expiration (deferred maintenance) costs are not included in the above figure, but will be rolled into subsequent updates.

Quantity of Sites Assessed per District - Sep. 2015 Monthly Key Statistics - Sep. 2015

Total GSF: 694,390
Total Building Count: 69
Quantity of Departments: 6
Quantity of Deficiencies: calculating
Quantity of Barcodes: 1,120
Dollars Invoiced: $356,155
Percent Completed: 2.64%
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approximately 70 buildings totaling 270,000 gross square feet. Please note that these projects have not yet been formally 
approved by County project staff, and are for informational (non-budgetary) purposes only.  Furthermore, the automated service 
life expiration (deferred maintenance) costs are not included in the above figure, but will be rolled into subsequent updates.

Quantity of Sites Assessed per District - Sep. 2015 Monthly Key Statistics - Sep. 2015

Total GSF: 694,390
Total Building Count: 69
Quantity of Departments: 6
Quantity of Deficiencies: calculating
Quantity of Barcodes: 1,120
Dollars Invoiced: $356,155
Percent Completed: 2.64%
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# Date Department BIS Site Name LACO GSF Deficiency 
Quantity

Barcode 
Quantity

1 9/2/15 Public Social 
Services

10767* Civic Center 
Parking Garage

L771 82,250 17 0

2 9/8/15 Fire Department 06132 Fire Station 132 0600, 0600-1, 0600-2, 
0600-3, 0600-4

16,171 29 43

3 9/9/15 Fire Department 06066 Fire Station 66 1764, 1764-1, 1764-2, 
1764-3, 1764-4, 1765-5

6,052 30 30

4 9/9/15 Fire Department 06074 Fire Station 74 1812, 1812-1 5,248 38 28

5 9/9/15 Chief Executive 
Office

10527 Florence-
Firestone 
Comprehensive 
Child Care 
Center

6389 6,903 48 13

6 9/9/15 Children and 
Family Services

10528 Willowbrook 
Comprehensive 
Child Care 
Center

6383 8,016 37 11

7 9/14/15 Probation 00630 Barry J Nidorf 
Juvenile Hall

T006, T007, X428, X429, 
X430, X432, X433, Y274, 
Y275, Y276, Y277, Y278, 
Y279, Y280, Y281, Y283, 
Y284, Y285, Y286, Y287, 
Y288, Y289, Y290, Y291, 
Y416, Y651, Y280-1, 
Y287-1, Y284-1, Y297-1, 
Y297-2

374,498* Calculating 431

8 9/14/15 Internal Services 
Department

00638 Barry J Nidorf 
Juvenile Power 
Plant

Y293 4,699 10 64

9 9/14/15 Probation 00632 Sylmar Juvenile 
Courthouse

Y297 36,692 Calculating 32

10 9/14/15 Probation 00699 Los Padrinos 
Juvenile Facility 
Courthouse

X998, X998-1, X998-2, 
X998-3, X998-4, X998-5

29,628* Calculating 280

11 9/14/15 Probation 00700 Los Padrinos 
Juvenile Facility

3834, 3825, 3827, 3828, 
3829, 4831, 4832, T008, 
X980, Y723, T412, 3830, 
X981, X982

124,233 Calculating 188

Totals 69 buildings 694,390 Calculating 1,120

List of Assessed Sites - September 2015 Map of Sites Visited (Assessment and Pre-assessment) - September 2015 
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COLA DEFERRED MAINTENANCE PROGRAM

09/01/2015 - A: Survey BIS: 00039, Hall of Admin (10 of 12), Address: 500 W TEMPLE ST, Los Angeles
      C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (5 of 7), Address: 16350 FILBERT ST, Sylmar
          D: Pre-survey BIS: 06131, Fire Station 131, Address: 2629 E AVE S AT 27TH ST. EAST, Palmdale
          D: Pre-survey BIS: 06024, Fire Station 24, Address: 1050 W AVENUE P, Palmdale
          D: Pre-survey BIS: 06136, Fire Station 136, Address: 3650 BOLZ RANCH RD, Palmdale
09/02/2015 - A: Survey BIS: 00039, Hall of Admin (11, 12 of 12), Address: 500 W TEMPLE ST, Los Angeles
      C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (6 of 7), Address: 16350 FILBERT ST, Sylmar
      D: Pre-survey BIS: 06117, Fire Station 117, Address: 44851 30TH ST E, Lancaster
      D: Pre-survey BIS: 06130, Fire Station 130, Address: 44558 N 40TH ST W, Lancaster
      E: Structural follow up BIS: 10767,  DPSS Civic Center Parking Garage, 321 S HEWITT ST Los Angeles
09/03/2015 - C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (7 of 7), Address: 16350 FILBERT ST, Sylmar
       D: Pre-survey BIS: 06114, Fire Station 114, Address: 39939 N 170TH ST E, Palmdale
          D: Pre-survey BIS: 06080, Fire Station 80, Address: 1533 W SIERRA HWY, Acton
09/08/2015 - C: Survey BIS: 06132, Fire Station 132, Address: 29310 SAND CANYON RD, Santa Clarita
09/09/2015 - B: Survey BIS: 10527, Firestone-F Child Care Center, Address: 7217 S MACE PL, Los Angeles
      B: Survey BIS: 10528, Willowbrook Child Care Center, Address: 12829 S JARVIS AVE, Los Angeles
      C: Pre-survey BIS: 06006, Fire Station 6, Address: 25517 NARBONNE AVE, Lomita
      C: Pre-survey BIS: 06106, Fire Station 106, Address: 27413 INDIAN PEAK RD, Rolling Hills Estates
      D: Survey BIS: 06074, Fire Station 74, Address: 12587 DEXTER PARK RD, San Fernando
      D: Survey BIS: 06066, Fire Station 66, Address: 2764 E EATON CANYON DR, Pasadena
09/10/2015 - C: Pre-survey BIS 06127, Fire Station 127, Address: 2049 E 223RD ST, Carson
      C: Pre-survey BIS 06036, Fire Station 36, Address: 127 W 223RD ST, Carson
09/14/2015 - C: Survey BIS: 00630, 00632, 00638  Bary J Nidorf Juv Hall/Crts (1 of 8), Address: 16350 FILBERT ST, Sylmar
       D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (1 of 5), Address: 7281-7285 E QUILL DR, Downey
09/15/2015 - C: Survey BIS: 00630, 00632, 00638  Bary J Nidorf Juv Hall/Crts (2 of 8), Address: 16350 FILBERT ST, Sylmar
       D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (2 of 5), Address: 7281-7285 E QUILL DR, Downey
09/16/2015 - C: Survey BIS: 00630, 00632, 00638  Bary J Nidorf Juv Hall/Crts (3 of 8), Address: 16350 FILBERT ST, Sylmar
       D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (3 of 5), Address: 7281-7285 E QUILL DR, Downey
09/17/2015 - C: Survey BIS: 00630, 00632, 00638  Bary J Nidorf Juv Hall/Crts (4 of 8), Address: 16350 FILBERT ST, Sylmar
      D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (4 of 5), Address: 7281-7285 E QUILL DR, Downey
09/18/2015 - D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (5 of 5), Address: 7281-7285 E QUILL DR, Downey
09/21/2015 - A: Pre-survey  BIS: 03748, Curtis Tucker Health Center, Address: 123 W MANCHESTER BLVD, Inglewood
      A: Pre-survey  BIS: 06495, Ruth Temple Health Center, Address: 3834 S WESTERN AVE, Los Angeles
         C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (5 of 8), Address: 16350 FILBERT ST, Sylmar
      D: Pre-survey  BIS: 04680, Robinson Gardens, Address: 1008 ELDEN WAY, Beverly Hills
09/22/2015 - B: Pre-survey  BIS: 05042, DHS-County Ambulance Dept HQ, Address: 5554 UNION PACIFIC AVE, Commerce
      B: Pre-survey  BIS: 06422, Simms and Mann Health Center, Address: 2509 W PICO BLVD, Santa Monica
         C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (6 of 8), Address: 16350 FILBERT ST, Sylmar
09/23/2015 - A: Pre-survey  BIS: 06517, Hollywood/ Wilshire PHC, Address: 5205 MELROSE AVE, Los Angeles
      A: Pre-survey  BIS: 06503, North Hollywood PHC Pacoima PHC, Address: 5300 TUJUNGA AVE, North Hollywood
      A: Pre-survey  BIS: 06504, Pacoima PHC, Address: 13300 VAN NUYS BLVD, Pacoima 
      C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (7 of 8), Address: 16350 FILBERT ST, Sylmar
      D: Pre-survey  BIS: 08193, 08197, El Cariso Community Regional Park, Address: 13100 HUBBARD ST, Sylmar
09/24/2015 - C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (8 of 8), Address: 16350 FILBERT ST, Sylmar
      D: Pre-survey BIS: 08400, Veteran's Memorial, Address: 13000 SAYRE ST, Sylmar
09/28/2015 - A: Pre-survey BIS: 08210, George C Page Museum, Address: 5801 WILSHIRE BLVD, Los Angeles
       C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (1 of 2), Address: 9150 E IMPERIAL HWY, Downey
      D: Pre-survey  BIS: 06062, Fire Station 62, Address: 3701 N MILLS AVE, Claremont
      D: Pre-survey  BIS: 06101, Fire Station 101, Address: 606 W BONITA AVE, Claremont
      D: Pre-survey  BIS: 06048, Fire Station 48, Address: 15546 E ARROW HWY, Irwindale
09/29/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles
      C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (2 of 2), Address: 9150 E IMPERIAL HWY, Downey
      D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu
09/30/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles
      C: Pre-survey BIS: 06149, Fire Station 149, Address: 31770 RIDGE ROUTE RD, Castaic
      C: Pre-survey BIS: 06077, Fire Station 77, Address: 46855 N PEACE VALLEY RD, Gorman
      D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu 

SITE ASSESSMENT SCHEDULE - SEPTEMBER 2015 

*DPSS Civic Center parking garage was originally assessed in May 2015 but was not included in that month’s report. In September, 
there was special follow-up to better ascertain structural observations within the building. Therefore, the building is being 
included in this report.
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# Date Department BIS Site Name LACO GSF Deficiency 
Quantity

Barcode 
Quantity

1 9/2/15 Public Social 
Services

10767* Civic Center 
Parking Garage

L771 82,250 17 0

2 9/8/15 Fire Department 06132 Fire Station 132 0600, 0600-1, 0600-2, 
0600-3, 0600-4

16,171 29 43

3 9/9/15 Fire Department 06066 Fire Station 66 1764, 1764-1, 1764-2, 
1764-3, 1764-4, 1765-5

6,052 30 30

4 9/9/15 Fire Department 06074 Fire Station 74 1812, 1812-1 5,248 38 28

5 9/9/15 Chief Executive 
Office

10527 Florence-
Firestone 
Comprehensive 
Child Care 
Center

6389 6,903 48 13

6 9/9/15 Children and 
Family Services

10528 Willowbrook 
Comprehensive 
Child Care 
Center

6383 8,016 37 11

7 9/14/15 Probation 00630 Barry J Nidorf 
Juvenile Hall

T006, T007, X428, X429, 
X430, X432, X433, Y274, 
Y275, Y276, Y277, Y278, 
Y279, Y280, Y281, Y283, 
Y284, Y285, Y286, Y287, 
Y288, Y289, Y290, Y291, 
Y416, Y651, Y280-1, 
Y287-1, Y284-1, Y297-1, 
Y297-2

374,498* Calculating 431

8 9/14/15 Internal Services 
Department

00638 Barry J Nidorf 
Juvenile Power 
Plant

Y293 4,699 10 64

9 9/14/15 Probation 00632 Sylmar Juvenile 
Courthouse

Y297 36,692 Calculating 32

10 9/14/15 Probation 00699 Los Padrinos 
Juvenile Facility 
Courthouse

X998, X998-1, X998-2, 
X998-3, X998-4, X998-5

29,628* Calculating 280

11 9/14/15 Probation 00700 Los Padrinos 
Juvenile Facility

3834, 3825, 3827, 3828, 
3829, 4831, 4832, T008, 
X980, Y723, T412, 3830, 
X981, X982

124,233 Calculating 188

Totals 69 buildings 694,390 Calculating 1,120
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COLA DEFERRED MAINTENANCE PROGRAM

09/01/2015 - A: Survey BIS: 00039, Hall of Admin (10 of 12), Address: 500 W TEMPLE ST, Los Angeles
      C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (5 of 7), Address: 16350 FILBERT ST, Sylmar
          D: Pre-survey BIS: 06131, Fire Station 131, Address: 2629 E AVE S AT 27TH ST. EAST, Palmdale
          D: Pre-survey BIS: 06024, Fire Station 24, Address: 1050 W AVENUE P, Palmdale
          D: Pre-survey BIS: 06136, Fire Station 136, Address: 3650 BOLZ RANCH RD, Palmdale
09/02/2015 - A: Survey BIS: 00039, Hall of Admin (11, 12 of 12), Address: 500 W TEMPLE ST, Los Angeles
      C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (6 of 7), Address: 16350 FILBERT ST, Sylmar
      D: Pre-survey BIS: 06117, Fire Station 117, Address: 44851 30TH ST E, Lancaster
      D: Pre-survey BIS: 06130, Fire Station 130, Address: 44558 N 40TH ST W, Lancaster
      E: Structural follow up BIS: 10767,  DPSS Civic Center Parking Garage, 321 S HEWITT ST Los Angeles
09/03/2015 - C: Pre-survey BIS: 00630, Bary J Nidorf Juv Hall/Crts (7 of 7), Address: 16350 FILBERT ST, Sylmar
       D: Pre-survey BIS: 06114, Fire Station 114, Address: 39939 N 170TH ST E, Palmdale
          D: Pre-survey BIS: 06080, Fire Station 80, Address: 1533 W SIERRA HWY, Acton
09/08/2015 - C: Survey BIS: 06132, Fire Station 132, Address: 29310 SAND CANYON RD, Santa Clarita
09/09/2015 - B: Survey BIS: 10527, Firestone-F Child Care Center, Address: 7217 S MACE PL, Los Angeles
      B: Survey BIS: 10528, Willowbrook Child Care Center, Address: 12829 S JARVIS AVE, Los Angeles
      C: Pre-survey BIS: 06006, Fire Station 6, Address: 25517 NARBONNE AVE, Lomita
      C: Pre-survey BIS: 06106, Fire Station 106, Address: 27413 INDIAN PEAK RD, Rolling Hills Estates
      D: Survey BIS: 06074, Fire Station 74, Address: 12587 DEXTER PARK RD, San Fernando
      D: Survey BIS: 06066, Fire Station 66, Address: 2764 E EATON CANYON DR, Pasadena
09/10/2015 - C: Pre-survey BIS 06127, Fire Station 127, Address: 2049 E 223RD ST, Carson
      C: Pre-survey BIS 06036, Fire Station 36, Address: 127 W 223RD ST, Carson
09/14/2015 - C: Survey BIS: 00630, 00632, 00638  Bary J Nidorf Juv Hall/Crts (1 of 8), Address: 16350 FILBERT ST, Sylmar
       D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (1 of 5), Address: 7281-7285 E QUILL DR, Downey
09/15/2015 - C: Survey BIS: 00630, 00632, 00638  Bary J Nidorf Juv Hall/Crts (2 of 8), Address: 16350 FILBERT ST, Sylmar
       D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (2 of 5), Address: 7281-7285 E QUILL DR, Downey
09/16/2015 - C: Survey BIS: 00630, 00632, 00638  Bary J Nidorf Juv Hall/Crts (3 of 8), Address: 16350 FILBERT ST, Sylmar
       D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (3 of 5), Address: 7281-7285 E QUILL DR, Downey
09/17/2015 - C: Survey BIS: 00630, 00632, 00638  Bary J Nidorf Juv Hall/Crts (4 of 8), Address: 16350 FILBERT ST, Sylmar
      D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (4 of 5), Address: 7281-7285 E QUILL DR, Downey
09/18/2015 - D: Survey  BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (5 of 5), Address: 7281-7285 E QUILL DR, Downey
09/21/2015 - A: Pre-survey  BIS: 03748, Curtis Tucker Health Center, Address: 123 W MANCHESTER BLVD, Inglewood
      A: Pre-survey  BIS: 06495, Ruth Temple Health Center, Address: 3834 S WESTERN AVE, Los Angeles
         C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (5 of 8), Address: 16350 FILBERT ST, Sylmar
      D: Pre-survey  BIS: 04680, Robinson Gardens, Address: 1008 ELDEN WAY, Beverly Hills
09/22/2015 - B: Pre-survey  BIS: 05042, DHS-County Ambulance Dept HQ, Address: 5554 UNION PACIFIC AVE, Commerce
      B: Pre-survey  BIS: 06422, Simms and Mann Health Center, Address: 2509 W PICO BLVD, Santa Monica
         C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (6 of 8), Address: 16350 FILBERT ST, Sylmar
09/23/2015 - A: Pre-survey  BIS: 06517, Hollywood/ Wilshire PHC, Address: 5205 MELROSE AVE, Los Angeles
      A: Pre-survey  BIS: 06503, North Hollywood PHC Pacoima PHC, Address: 5300 TUJUNGA AVE, North Hollywood
      A: Pre-survey  BIS: 06504, Pacoima PHC, Address: 13300 VAN NUYS BLVD, Pacoima 
      C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (7 of 8), Address: 16350 FILBERT ST, Sylmar
      D: Pre-survey  BIS: 08193, 08197, El Cariso Community Regional Park, Address: 13100 HUBBARD ST, Sylmar
09/24/2015 - C: Survey BIS: 00630, 00632, 00638 Bary J Nidorf Juv Hall/Crts (8 of 8), Address: 16350 FILBERT ST, Sylmar
      D: Pre-survey BIS: 08400, Veteran's Memorial, Address: 13000 SAYRE ST, Sylmar
09/28/2015 - A: Pre-survey BIS: 08210, George C Page Museum, Address: 5801 WILSHIRE BLVD, Los Angeles
       C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (1 of 2), Address: 9150 E IMPERIAL HWY, Downey
      D: Pre-survey  BIS: 06062, Fire Station 62, Address: 3701 N MILLS AVE, Claremont
      D: Pre-survey  BIS: 06101, Fire Station 101, Address: 606 W BONITA AVE, Claremont
      D: Pre-survey  BIS: 06048, Fire Station 48, Address: 15546 E ARROW HWY, Irwindale
09/29/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles
      C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (2 of 2), Address: 9150 E IMPERIAL HWY, Downey
      D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu
09/30/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles
      C: Pre-survey BIS: 06149, Fire Station 149, Address: 31770 RIDGE ROUTE RD, Castaic
      C: Pre-survey BIS: 06077, Fire Station 77, Address: 46855 N PEACE VALLEY RD, Gorman
      D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu 

SITE ASSESSMENT SCHEDULE - SEPTEMBER 2015 

*DPSS Civic Center parking garage was originally assessed in May 2015 but was not included in that month’s report. In September, 
there was special follow-up to better ascertain structural observations within the building. Therefore, the building is being 
included in this report.
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List of Key Project Events during September 2015
09/01/2015 - AECOM sends CEO outline for website user profiles

09/01/2015 - Lake Hughes assessment indefinitely postponed due to site destruction in a forest fire

09/01/2015 - A: Survey BIS: 00039, Hall of Admin (10 of 12), Address: 500 W TEMPLE ST, Los Angeles

C: Pre-survey BIS: 00630, Barry J Nidorf Juv Hall/Crts (5 of 7), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 06131, Fire Station 131, Address: 2629 E AVE S AT 27TH ST. EAST, Palmdale

D: Pre-survey BIS: 06024, Fire Station 24, Address: 1050 W AVENUE P, Palmdale

D: Pre-survey BIS: 06136, Fire Station 136, Address: 3650 BOLZ RANCH RD, Palmdale

09/02/2015 - Website user scenarios sent to CEO

09/02/2015 - A: Survey BIS: 00039, Hall of Admin (11, 12 of 12), Address: 500 W TEMPLE ST, Los Angeles

C: Pre-survey BIS: 00630, Barry J Nidorf Juv Hall/Crts (6 of 7), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 05953, Fire-Lake Hughes Forestry, Address: 42150 N LAKE HUGHES RD, Lake Hughes

D: Pre-survey BIS: 06117, Fire Station 117, Address: 44851 30TH ST E, Lancaster

D: Pre-survey BIS: 06130, Fire Station 130, Address: 44558 N 40TH ST W, Lancaster

E: Structural follow up BIS: 10767, DPSS Civic Center Parking Garage, 321 S HEWITT ST Los Angeles

09/03/2015 - Bi-weekly call

09/03/2015 - C: Pre-survey BIS: 00630, Barry J Nidorf Juv Hall/Crts (7 of 7), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 06114, Fire Station 114, Address: 39939 N 170TH ST E, Palmdale

D: Pre-survey BIS: 06080, Fire Station 80, Address: 1533 W SIERRA HWY, Acton

09/04/2015 - August 2015 Monthly report issued

09/04/2015 - Postponing Survey Fire Saugus Forestry BIS: 05954 and FS 81

09/08/2015 - C: Survey BIS: 06132, Fire Station 132, Address: 29310 SAND CANYON RD, Santa Clarita

09/09/2015 - B: Survey BIS: 10527, Firestone-F Child Care Center, Address: 7217 S MACE PL, Los Angeles

B: Survey BIS: 10528, Willowbrook Child Care Center, Address: 12829 S JARVIS AVE, Los Angeles

C: Pre-survey BIS: 06006, Fire Station 6, Address: 25517 NARBONNE AVE, Lomita

C: Pre-survey BIS: 06106, Fire Station 106, Address: 27413 INDIAN PEAK RD, Rolling Hills Estates

D: Survey BIS: 06074, Fire Station 74, Address: 12587 DEXTER PARK RD, San Fernando

D: Survey BIS: 06066, Fire Station 66, Address: 2764 E EATON CANYON DR, Pasadena

09/10/2015 - B: Follow-up work at Fire Department HQ BIS: 05910, 00195,05912, 05914, 05915, 05916, 05917,05919

C: Pre-survey BIS 06127, Fire Station 127, Address: 2049 E 223RD ST, Carson

C: Pre-survey BIS 06036, Fire Station 36, Address: 127 W 223RD ST, Carson

09/14/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (1 of 8), Address: 16350 FILBERT ST, Sylmar

D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (1 of 5), Address: 7281-7285 E QUILL DR, Downey

09/15/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (2 of 8), Address: 16350 FILBERT ST, Sylmar

D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (2 of 5), Address: 7281-7285 E QUILL DR, Downey

09/16/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (3 of 8), Address: 16350 FILBERT ST, Sylmar

D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (3 of 5), Address: 7281-7285 E QUILL DR, Downey

09/17/2015 - CEO comments received on website user profiles

09/17/2015 - Bi-weekly call

09/17/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (4 of 8), Address: 16350 FILBERT ST, Sylmar

D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (4 of 5), Address: 7281-7285 E QUILL DR, Downey

09/18/2015 - CEO Capital Planning design workshop

09/18/2015 - D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (5 of 5), Address: 7281-7285 E QUILL DR, 
Downey

09/21/2015 - A: Pre-survey BIS: 03748, Curtis Tucker Health Center, Address: 123 W MANCHESTER BLVD, Inglewood

A: Pre-survey BIS: 06495, Ruth Temple Health Center, Address: 3834 S WESTERN AVE, Los Angeles

C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (5 of 8), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 04680, Robinson Gardens, Address: 1008 ELDEN WAY, Beverly Hills

09/22/2015 - B: Pre-survey BIS: 05042, DHS-County Ambulance Dept HQ, Address: 5554 UNION PACIFIC AVE, Commerce

B: Pre-survey BIS: 06422, Simms and Mann Health Center, Address: 2509 W PICO BLVD, Santa Monica

C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (6 of 8), Address: 16350 FILBERT ST, Sylmar

09/23/2015 - A: Pre-survey BIS: 06517, Hollywood/ Wilshire PHC, Address: 5205 MELROSE AVE, Los Angeles

A: Pre-survey BIS: 06503, North Hollywood PHC Pacoima PHC, Address: 5300 TUJUNGA AVE, North Hollywood

A: Pre-survey BIS: 06504, Pacoima PHC, Address: 13300 VAN NUYS BLVD, Pacoima

C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (7 of 8), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 08193, 08197, El Cariso Community Regional Park, Address: 13100 HUBBARD ST, Sylmar

09/24/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (8 of 8), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 08400, Veteran’s Memorial, Address: 13000 SAYRE ST, Sylmar

09/28/2015 - A: Pre-survey BIS: 08210, George C Page Museum, Address: 5801 WILSHIRE BLVD, Los Angeles

C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (1 of 2), Address: 9150 E IMPERIAL HWY, Downey

D: Pre-survey BIS: 06062, Fire Station 62, Address: 3701 N MILLS AVE, Claremont

D: Pre-survey BIS: 06101, Fire Station 101, Address: 606 W BONITA AVE, Claremont

D: Pre-survey BIS: 06048, Fire Station 48, Address: 15546 E ARROW HWY, Irwindale

09/29/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (2 of 2), Address: 9150 E IMPERIAL HWY, Downey

D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu

09/30/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

B: Follow-up work at Fire Department HQ BIS: 05910, 00195,05912, 05914, 05915, 05916, 05917,05919

C: Pre-survey BIS: 06149, Fire Station 149, Address: 31770 RIDGE ROUTE RD, Castaic

C: Pre-survey BIS: 06077, Fire Station 77, Address: 46855 N PEACE VALLEY RD, Gorman

D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu

Schedule Adjustments - September 2015
There were a number of scheduling adjustments made during the month of September. Certain assessment dates were 
postponed to allow for various types of follow-up visits. Examples of follow-up visits: detailed follow-up by a structural specialist, 
data audit of the recorded barcoded equipment, assessing buildings added to scope, etc. In the case of Lake Hughes, this site was 
postponed indefinitely due to a forest fire. Follow-up visits at the fire department and public health-related sites are generally 
prioritized.

List of Key Project Events during September 2015 (continued)
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List of Key Project Events during September 2015
09/01/2015 - AECOM sends CEO outline for website user profiles

09/01/2015 - Lake Hughes assessment indefinitely postponed due to site destruction in a forest fire

09/01/2015 - A: Survey BIS: 00039, Hall of Admin (10 of 12), Address: 500 W TEMPLE ST, Los Angeles

C: Pre-survey BIS: 00630, Barry J Nidorf Juv Hall/Crts (5 of 7), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 06131, Fire Station 131, Address: 2629 E AVE S AT 27TH ST. EAST, Palmdale

D: Pre-survey BIS: 06024, Fire Station 24, Address: 1050 W AVENUE P, Palmdale

D: Pre-survey BIS: 06136, Fire Station 136, Address: 3650 BOLZ RANCH RD, Palmdale

09/02/2015 - Website user scenarios sent to CEO

09/02/2015 - A: Survey BIS: 00039, Hall of Admin (11, 12 of 12), Address: 500 W TEMPLE ST, Los Angeles

C: Pre-survey BIS: 00630, Barry J Nidorf Juv Hall/Crts (6 of 7), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 05953, Fire-Lake Hughes Forestry, Address: 42150 N LAKE HUGHES RD, Lake Hughes

D: Pre-survey BIS: 06117, Fire Station 117, Address: 44851 30TH ST E, Lancaster

D: Pre-survey BIS: 06130, Fire Station 130, Address: 44558 N 40TH ST W, Lancaster

E: Structural follow up BIS: 10767, DPSS Civic Center Parking Garage, 321 S HEWITT ST Los Angeles

09/03/2015 - Bi-weekly call

09/03/2015 - C: Pre-survey BIS: 00630, Barry J Nidorf Juv Hall/Crts (7 of 7), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 06114, Fire Station 114, Address: 39939 N 170TH ST E, Palmdale

D: Pre-survey BIS: 06080, Fire Station 80, Address: 1533 W SIERRA HWY, Acton

09/04/2015 - August 2015 Monthly report issued

09/04/2015 - Postponing Survey Fire Saugus Forestry BIS: 05954 and FS 81

09/08/2015 - C: Survey BIS: 06132, Fire Station 132, Address: 29310 SAND CANYON RD, Santa Clarita

09/09/2015 - B: Survey BIS: 10527, Firestone-F Child Care Center, Address: 7217 S MACE PL, Los Angeles

B: Survey BIS: 10528, Willowbrook Child Care Center, Address: 12829 S JARVIS AVE, Los Angeles

C: Pre-survey BIS: 06006, Fire Station 6, Address: 25517 NARBONNE AVE, Lomita

C: Pre-survey BIS: 06106, Fire Station 106, Address: 27413 INDIAN PEAK RD, Rolling Hills Estates

D: Survey BIS: 06074, Fire Station 74, Address: 12587 DEXTER PARK RD, San Fernando

D: Survey BIS: 06066, Fire Station 66, Address: 2764 E EATON CANYON DR, Pasadena

09/10/2015 - B: Follow-up work at Fire Department HQ BIS: 05910, 00195,05912, 05914, 05915, 05916, 05917,05919

C: Pre-survey BIS 06127, Fire Station 127, Address: 2049 E 223RD ST, Carson

C: Pre-survey BIS 06036, Fire Station 36, Address: 127 W 223RD ST, Carson

09/14/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (1 of 8), Address: 16350 FILBERT ST, Sylmar

D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (1 of 5), Address: 7281-7285 E QUILL DR, Downey

09/15/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (2 of 8), Address: 16350 FILBERT ST, Sylmar

D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (2 of 5), Address: 7281-7285 E QUILL DR, Downey

09/16/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (3 of 8), Address: 16350 FILBERT ST, Sylmar

D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (3 of 5), Address: 7281-7285 E QUILL DR, Downey

09/17/2015 - CEO comments received on website user profiles

09/17/2015 - Bi-weekly call

09/17/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (4 of 8), Address: 16350 FILBERT ST, Sylmar

D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (4 of 5), Address: 7281-7285 E QUILL DR, Downey

09/18/2015 - CEO Capital Planning design workshop

09/18/2015 - D: Survey BIS: 00699-00702, 00722, Los Padrinos Juvenile Hall/Courthouse (5 of 5), Address: 7281-7285 E QUILL DR, 
Downey

09/21/2015 - A: Pre-survey BIS: 03748, Curtis Tucker Health Center, Address: 123 W MANCHESTER BLVD, Inglewood

A: Pre-survey BIS: 06495, Ruth Temple Health Center, Address: 3834 S WESTERN AVE, Los Angeles

C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (5 of 8), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 04680, Robinson Gardens, Address: 1008 ELDEN WAY, Beverly Hills

09/22/2015 - B: Pre-survey BIS: 05042, DHS-County Ambulance Dept HQ, Address: 5554 UNION PACIFIC AVE, Commerce

B: Pre-survey BIS: 06422, Simms and Mann Health Center, Address: 2509 W PICO BLVD, Santa Monica

C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (6 of 8), Address: 16350 FILBERT ST, Sylmar

09/23/2015 - A: Pre-survey BIS: 06517, Hollywood/ Wilshire PHC, Address: 5205 MELROSE AVE, Los Angeles

A: Pre-survey BIS: 06503, North Hollywood PHC Pacoima PHC, Address: 5300 TUJUNGA AVE, North Hollywood

A: Pre-survey BIS: 06504, Pacoima PHC, Address: 13300 VAN NUYS BLVD, Pacoima

C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (7 of 8), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 08193, 08197, El Cariso Community Regional Park, Address: 13100 HUBBARD ST, Sylmar

09/24/2015 - C: Survey BIS: 00630, 00632, 00638 Barry J Nidorf Juv Hall/Crts (8 of 8), Address: 16350 FILBERT ST, Sylmar

D: Pre-survey BIS: 08400, Veteran’s Memorial, Address: 13000 SAYRE ST, Sylmar

09/28/2015 - A: Pre-survey BIS: 08210, George C Page Museum, Address: 5801 WILSHIRE BLVD, Los Angeles

C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (1 of 2), Address: 9150 E IMPERIAL HWY, Downey

D: Pre-survey BIS: 06062, Fire Station 62, Address: 3701 N MILLS AVE, Claremont

D: Pre-survey BIS: 06101, Fire Station 101, Address: 606 W BONITA AVE, Claremont

D: Pre-survey BIS: 06048, Fire Station 48, Address: 15546 E ARROW HWY, Irwindale

09/29/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

C: Pre-survey BIS: 04054, 04055, Downey Admin Center, (2 of 2), Address: 9150 E IMPERIAL HWY, Downey

D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu

09/30/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

B: Follow-up work at Fire Department HQ BIS: 05910, 00195,05912, 05914, 05915, 05916, 05917,05919

C: Pre-survey BIS: 06149, Fire Station 149, Address: 31770 RIDGE ROUTE RD, Castaic

C: Pre-survey BIS: 06077, Fire Station 77, Address: 46855 N PEACE VALLEY RD, Gorman

D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu

Schedule Adjustments - September 2015
There were a number of scheduling adjustments made during the month of September. Certain assessment dates were 
postponed to allow for various types of follow-up visits. Examples of follow-up visits: detailed follow-up by a structural specialist, 
data audit of the recorded barcoded equipment, assessing buildings added to scope, etc. In the case of Lake Hughes, this site was 
postponed indefinitely due to a forest fire. Follow-up visits at the fire department and public health-related sites are generally 
prioritized.

List of Key Project Events during September 2015 (continued)
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Anticipated Project Events during October 2015
10/01/2015 - Bi-weekly call

10/01/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

C: Survey BIS: 05954, Fire Saugus Forestry, Address: 28750 N BOUQUET CANYON RD, Saugus

C: Survey BIS: 06081, Fire Station 81, Address: 8710 SIERRA HWY, Agua Dulce

D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu

10/05/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

D: Special Follow-Up BIS: , Camp 13, Address: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu

10/06/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

C: Survey BIS 06127, Fire Station 127, Address: 2049 E 223RD ST, Carson

C: Survey BIS 06036, Fire Station 36, Address: 127 W 223RD ST, Carson

D: Survey BIS: 06131, Fire Station 131, Address: 2629 E AVE S AT 27TH ST. EAST, Palmdale

D: Survey BIS: 06024, Fire Station 24, Address: 1050 W AVENUE P, Palmdale

D: Survey BIS: 06136, Fire Station 136, Address: 3650 BOLZ RANCH RD, Palmdale

10/07/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

B: Survey BIS: 05042, DHS-County Ambulance Dept HQ, Address: 5554 UNION PACIFIC AVE, Commerce

B: Survey BIS: 06422, Simms and Mann Health Center, Address: 2509 W PICO BLVD, Santa Monica

D: Survey BIS: 06114, Fire Station 114, Address: 39939 N 170TH ST E, Palmdale

D: Survey BIS: 06080, Fire Station 80, Address: 1533 W SIERRA HWY, Acton

10/08/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

C: Pre-survey BIS: 06031, Fire Station 31, Address: 7521 E SOMERSET BLVD, Paramount

C: Pre-survey BIS: 06098, Fire Station 98, Address: 9814 MAPLEWOOD AVE, Bellflower

C: Pre-survey BIS: 06164, Fire Station 164, Address: 6301 S SANTA FE AVE, Huntington Park

D: Survey BIS: 06085, Fire Station 85, Address: 650 E GLADSTONE ST, Glendora

10/13/2015 - A: Survey BIS: 06517, Hollywood/ Wilshire PHC, Address: 5205 MELROSE AVE, Los Angeles

A: Survey BIS: 06503, North Hollywood PHC Pacoima PHC, Address: 5300 TUJUNGA AVE, North Hollywood

A: Survey BIS: 06504, Pacoima PHC, Address: 13300 VAN NUYS BLVD, Pacoima

B: Pre-survey BIS: 00054, Juvenile Justice Center, Address: 1601 EASTLAKE AVE, Los Angeles

C: Pre-survey BIS: 06068, Fire Station 68, Address: 24130 CALABASAS RD, Calabasas

C: Pre-survey BIS: 06125, Fire Station 125, Address: 5215 N LAS VIRGENES RD, Calabasas

C: Pre-survey BIS: 06144, Fire Station 144, Address: 31981 W FOXFIELD DR, Westlake Village

D: Survey BIS: 04750, Ford Amphitheatre, Address: 2580 E CAHUENGA BLVD, Hollywood

10/14/2015 - A: Survey BIS: 08210, George C Page Museum, Address: 5801 WILSHIRE BLVD, Los Angeles

C: Pre-survey BIS: 06011, Fire Station 11, Address: 2521 N MOLINO AVE, Altadena

C: Pre-survey BIS: 06019, Fire Station 19, Address: 1729 FOOTHILL BLVD, La Canada

C: Pre-survey BIS: 06082, Fire Station 82, Address: 352 FOOTHILL BLVD, La Canada

D: Survey BIS: 06062, Fire Station 62, Address: 3701 N MILLS AVE, Claremont

D: Survey BIS: 06101, Fire Station 101, Address: 606 W BONITA AVE, Claremont

D: Survey BIS: 06048, Fire Station 48, Address: 15546 E ARROW HWY, Irwindale

10/15/2015 - Bi-weekly call

10/15/2015 - A: Survey BIS: 03748, Curtis Tucker Health Center, Address: 123 W MANCHESTER BLVD, Inglewood

A: Survey BIS: 06495, Ruth Temple Health Center, Address: 3834 S WESTERN AVE, Los Angeles

C: Special Follow-Up BIS: 00480, Central Juv Hall & Court, Address: 1605 EASTLAKE AVE, Los Angeles

D: Survey BIS: 06117, Fire Station 117, Address: 44851 30TH ST E, Lancaster

D: Survey BIS: 06130, Fire Station 130, Address: 44558 N 40TH ST W, Lancaster

10/16/2015 - FAMIS demonstration with ISD

10/19/2015 - B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (1 of 5), Address: 5555 FERGUSON DR, Commerce

C: Special Follow-Up BIS: 00480, Central Juv Hall & Court, Address: 1605 EASTLAKE AVE, Los Angeles

D: Pre-survey BIS: 06092, Fire Station 92, Address: 8905 E AVE U, Littlerock

D: Pre-survey BIS: 06140, Fire Station 140, Address: 8723 Elizabeth Lake Rd, Leona Valley, CA

D: Pre-survey BIS: 06157, Fire Station 157, Address: 15921 SPUNKY CANYON RD, Saugus

10/20/2015 - B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (2 of 5), Address: 5555 FERGUSON DR, Commerce

C: Special Follow-Up BIS: 00480, Central Juv Hall & Court, Address: 1605 EASTLAKE AVE, Los Angeles

10/21/2015 - B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (3 of 5), Address: 5555 FERGUSON DR, Commerce

C: Survey BIS: 06006, Fire Station 6, Address: 25517 NARBONNE AVE, Lomita

C: Survey BIS: 06106, Fire Station 106, Address: 27413 INDIAN PEAK RD, Rolling Hills Estates

D: Pre-survey BIS: 06026, Fire Station 26, Address: 15336 E ELLIOTT AVE, La Puente

D: Pre-survey BIS: 06091, Fire Station 91, Address: 2691 S TURNBULL CANYON RD, Hawaiian Gardens

D: Pre-survey BIS: 06120, Fire Station 120, Address: 1051 S GRAND AVE, Diamond Bar

10/22/2015 - A: Pre-survey BIS: 00101, Action Rehab, (1 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (4 of 5), Address: 5555 FERGUSON DR, Commerce

C: Pre-survey BIS: 06320, Fire-Pacoima, (1 of 3), Address: 12605 OSBORNE ST, Pacoima

10/26/2015 - Project Builder approval workshop

Project Issues and Resolutions
As noted in previous reports, buildings without floor plans have been an ongoing issue for the assessment teams. Likewise, large 
rural sites without site plans pose a challenge in record keeping. The data workflow references GIS building outline shapes, which 
are matched to specific LACO (building) numbers and names. In many cases, the LACO numbers cannot be assigned based on 
field observation or interviews with on-site County staff. In these instances, field teams are instructed to generate a temporary, 
unofficial LACO number, which is then tracked in the database. 

To add further complexity, rural sites often contain a mixture of in-scope and out-of-scope buildings. The result is that, 
occasionally, a finalized inventory of buildings cannot be resolved within the project’s standard workflow. Thus, special follow-up 
visits occur. One solution being immediately implemented is reducing each team’s field days from four days to three each week, 
giving the project team more time to research the site and coordinate the daily agenda of work.  AECOM is currently working to 
implement a 5th field team in order to maintain the existing project pace. The fifth field team are expected to be on-line by the 
beginning of December.

Project Expectations for October 2015
During October, the expedient conclusion of ongoing assessments, follow-up visits, and pre-assessing the Fire Department’s 
second tier of priority stations will be prioritized in the month of October. The result is a building portfolio averaging less than 
10,000 square feet of new full assessments.  Unlike recent months, no large County buildings are scheduled during October. Thus, 
the square footage of new sites will appear uncharacteristically low compared to previous months. October will be comprised of 
three work weeks of pre-surveys and two weeks of full surveys, totaling an estimated 220,000 square feet of full assessment. 

Anticipated Schedule Adjustments for October 2015
No significant revisions to the current schedule are expected for October.

Anticipated Project Events during October 2015 (continued)



County of Los Angeles Deferred Maintenance Program Services - Monthly Report - September 2015County of Los Angeles Deferred Maintenance Program Services - Monthly Report - September 2015

8   9

Anticipated Project Events during October 2015
10/01/2015 - Bi-weekly call

10/01/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

C: Survey BIS: 05954, Fire Saugus Forestry, Address: 28750 N BOUQUET CANYON RD, Saugus

C: Survey BIS: 06081, Fire Station 81, Address: 8710 SIERRA HWY, Agua Dulce

D: Special Follow-Up BIS: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu

10/05/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

D: Special Follow-Up BIS: , Camp 13, Address: 01830, Fire Camp 13, Address: 1250 S ENCINAL CANYON RD, Malibu

10/06/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

C: Survey BIS 06127, Fire Station 127, Address: 2049 E 223RD ST, Carson

C: Survey BIS 06036, Fire Station 36, Address: 127 W 223RD ST, Carson

D: Survey BIS: 06131, Fire Station 131, Address: 2629 E AVE S AT 27TH ST. EAST, Palmdale

D: Survey BIS: 06024, Fire Station 24, Address: 1050 W AVENUE P, Palmdale

D: Survey BIS: 06136, Fire Station 136, Address: 3650 BOLZ RANCH RD, Palmdale

10/07/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

B: Survey BIS: 05042, DHS-County Ambulance Dept HQ, Address: 5554 UNION PACIFIC AVE, Commerce

B: Survey BIS: 06422, Simms and Mann Health Center, Address: 2509 W PICO BLVD, Santa Monica

D: Survey BIS: 06114, Fire Station 114, Address: 39939 N 170TH ST E, Palmdale

D: Survey BIS: 06080, Fire Station 80, Address: 1533 W SIERRA HWY, Acton

10/08/2015 - A: Special Follow-Up BIS: 00039, Hall of Admin, Address: 500 W TEMPLE ST, Los Angeles

C: Pre-survey BIS: 06031, Fire Station 31, Address: 7521 E SOMERSET BLVD, Paramount

C: Pre-survey BIS: 06098, Fire Station 98, Address: 9814 MAPLEWOOD AVE, Bellflower

C: Pre-survey BIS: 06164, Fire Station 164, Address: 6301 S SANTA FE AVE, Huntington Park

D: Survey BIS: 06085, Fire Station 85, Address: 650 E GLADSTONE ST, Glendora

10/13/2015 - A: Survey BIS: 06517, Hollywood/ Wilshire PHC, Address: 5205 MELROSE AVE, Los Angeles

A: Survey BIS: 06503, North Hollywood PHC Pacoima PHC, Address: 5300 TUJUNGA AVE, North Hollywood

A: Survey BIS: 06504, Pacoima PHC, Address: 13300 VAN NUYS BLVD, Pacoima

B: Pre-survey BIS: 00054, Juvenile Justice Center, Address: 1601 EASTLAKE AVE, Los Angeles

C: Pre-survey BIS: 06068, Fire Station 68, Address: 24130 CALABASAS RD, Calabasas

C: Pre-survey BIS: 06125, Fire Station 125, Address: 5215 N LAS VIRGENES RD, Calabasas

C: Pre-survey BIS: 06144, Fire Station 144, Address: 31981 W FOXFIELD DR, Westlake Village

D: Survey BIS: 04750, Ford Amphitheatre, Address: 2580 E CAHUENGA BLVD, Hollywood

10/14/2015 - A: Survey BIS: 08210, George C Page Museum, Address: 5801 WILSHIRE BLVD, Los Angeles

C: Pre-survey BIS: 06011, Fire Station 11, Address: 2521 N MOLINO AVE, Altadena

C: Pre-survey BIS: 06019, Fire Station 19, Address: 1729 FOOTHILL BLVD, La Canada

C: Pre-survey BIS: 06082, Fire Station 82, Address: 352 FOOTHILL BLVD, La Canada

D: Survey BIS: 06062, Fire Station 62, Address: 3701 N MILLS AVE, Claremont

D: Survey BIS: 06101, Fire Station 101, Address: 606 W BONITA AVE, Claremont

D: Survey BIS: 06048, Fire Station 48, Address: 15546 E ARROW HWY, Irwindale

10/15/2015 - Bi-weekly call

10/15/2015 - A: Survey BIS: 03748, Curtis Tucker Health Center, Address: 123 W MANCHESTER BLVD, Inglewood

A: Survey BIS: 06495, Ruth Temple Health Center, Address: 3834 S WESTERN AVE, Los Angeles

C: Special Follow-Up BIS: 00480, Central Juv Hall & Court, Address: 1605 EASTLAKE AVE, Los Angeles

D: Survey BIS: 06117, Fire Station 117, Address: 44851 30TH ST E, Lancaster

D: Survey BIS: 06130, Fire Station 130, Address: 44558 N 40TH ST W, Lancaster

10/16/2015 - FAMIS demonstration with ISD

10/19/2015 - B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (1 of 5), Address: 5555 FERGUSON DR, Commerce

C: Special Follow-Up BIS: 00480, Central Juv Hall & Court, Address: 1605 EASTLAKE AVE, Los Angeles

D: Pre-survey BIS: 06092, Fire Station 92, Address: 8905 E AVE U, Littlerock

D: Pre-survey BIS: 06140, Fire Station 140, Address: 8723 Elizabeth Lake Rd, Leona Valley, CA

D: Pre-survey BIS: 06157, Fire Station 157, Address: 15921 SPUNKY CANYON RD, Saugus

10/20/2015 - B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (2 of 5), Address: 5555 FERGUSON DR, Commerce

C: Special Follow-Up BIS: 00480, Central Juv Hall & Court, Address: 1605 EASTLAKE AVE, Los Angeles

10/21/2015 - B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (3 of 5), Address: 5555 FERGUSON DR, Commerce

C: Survey BIS: 06006, Fire Station 6, Address: 25517 NARBONNE AVE, Lomita

C: Survey BIS: 06106, Fire Station 106, Address: 27413 INDIAN PEAK RD, Rolling Hills Estates

D: Pre-survey BIS: 06026, Fire Station 26, Address: 15336 E ELLIOTT AVE, La Puente

D: Pre-survey BIS: 06091, Fire Station 91, Address: 2691 S TURNBULL CANYON RD, Hawaiian Gardens

D: Pre-survey BIS: 06120, Fire Station 120, Address: 1051 S GRAND AVE, Diamond Bar

10/22/2015 - A: Pre-survey BIS: 00101, Action Rehab, (1 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (4 of 5), Address: 5555 FERGUSON DR, Commerce

C: Pre-survey BIS: 06320, Fire-Pacoima, (1 of 3), Address: 12605 OSBORNE ST, Pacoima

10/26/2015 - Project Builder approval workshop

Project Issues and Resolutions
As noted in previous reports, buildings without floor plans have been an ongoing issue for the assessment teams. Likewise, large 
rural sites without site plans pose a challenge in record keeping. The data workflow references GIS building outline shapes, which 
are matched to specific LACO (building) numbers and names. In many cases, the LACO numbers cannot be assigned based on 
field observation or interviews with on-site County staff. In these instances, field teams are instructed to generate a temporary, 
unofficial LACO number, which is then tracked in the database. 

To add further complexity, rural sites often contain a mixture of in-scope and out-of-scope buildings. The result is that, 
occasionally, a finalized inventory of buildings cannot be resolved within the project’s standard workflow. Thus, special follow-up 
visits occur. One solution being immediately implemented is reducing each team’s field days from four days to three each week, 
giving the project team more time to research the site and coordinate the daily agenda of work.  AECOM is currently working to 
implement a 5th field team in order to maintain the existing project pace. The fifth field team are expected to be on-line by the 
beginning of December.

Project Expectations for October 2015
During October, the expedient conclusion of ongoing assessments, follow-up visits, and pre-assessing the Fire Department’s 
second tier of priority stations will be prioritized in the month of October. The result is a building portfolio averaging less than 
10,000 square feet of new full assessments.  Unlike recent months, no large County buildings are scheduled during October. Thus, 
the square footage of new sites will appear uncharacteristically low compared to previous months. October will be comprised of 
three work weeks of pre-surveys and two weeks of full surveys, totaling an estimated 220,000 square feet of full assessment. 

Anticipated Schedule Adjustments for October 2015
No significant revisions to the current schedule are expected for October.

Anticipated Project Events during October 2015 (continued)
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10/26/2015 - A: Pre-survey BIS: 00101, Action Rehab, (2 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (5 of 5), Address: 5555 FERGUSON DR, Commerce

C: Pre-survey BIS: 06320, Fire-Pacoima, (2 of 3), Address: 12605 OSBORNE ST, Pacoima

10/27/2015 - A: Pre-survey BIS: 00101, Action Rehab, (3 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

C: Pre-survey BIS: 06320, Fire-Pacoima, (3 of 3), Address: 12605 OSBORNE ST, Pacoima

D: Pre-survey BIS: 06029, Fire Station 29, Address: 14334 E ANGELES ST, Baldwin Park

D: Pre-survey BIS: 06044, Fire Station 44, Address: 1105 S HIGHLAND AVE, Duarte

10/28/2015 - A: Pre-survey BIS: 00101, Action Rehab, (4 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

C: Pre-survey BIS: 05191, 10299, Kenyon Justice Center Office, Address: 7672 S CENTRAL AVE, Los Angeles

D: Pre-survey BIS: 06097, Fire Station 97, Address: 18453 E SIERRA MADRE AVE, Azusa

D: Pre-survey BIS: 06151, Fire Station 151, Address: 231 W MOUNTAIN VIEW AVE, Glendora

10/29/2015 - Bi-weekly call

10/29/2015 - CAMPS and EM systems demonstration

10/29/2015 - A: Pre-survey BIS: 00101, Action Rehab, (5 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

D: Pre-survey BIS: 06110, Fire Station 110, Address: 4433 ADMIRALTY WAY, Marina Del Ray

D: Pre-survey BIS: 06116, Fire Station 116, Address: 755 E VICTORIA ST, Carson

D: Pre-survey BIS: 06021, Fire Station 21, Address: 4312 W 147TH ST, Lawndale

Anticipated Project Events during October 2015 (continued)
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10/26/2015 - A: Pre-survey BIS: 00101, Action Rehab, (2 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

B: Pre-survey BIS: 05041, DHS-Ferguson Admin Services Center, (5 of 5), Address: 5555 FERGUSON DR, Commerce

C: Pre-survey BIS: 06320, Fire-Pacoima, (2 of 3), Address: 12605 OSBORNE ST, Pacoima

10/27/2015 - A: Pre-survey BIS: 00101, Action Rehab, (3 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

C: Pre-survey BIS: 06320, Fire-Pacoima, (3 of 3), Address: 12605 OSBORNE ST, Pacoima

D: Pre-survey BIS: 06029, Fire Station 29, Address: 14334 E ANGELES ST, Baldwin Park

D: Pre-survey BIS: 06044, Fire Station 44, Address: 1105 S HIGHLAND AVE, Duarte

10/28/2015 - A: Pre-survey BIS: 00101, Action Rehab, (4 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

C: Pre-survey BIS: 05191, 10299, Kenyon Justice Center Office, Address: 7672 S CENTRAL AVE, Los Angeles

D: Pre-survey BIS: 06097, Fire Station 97, Address: 18453 E SIERRA MADRE AVE, Azusa

D: Pre-survey BIS: 06151, Fire Station 151, Address: 231 W MOUNTAIN VIEW AVE, Glendora

10/29/2015 - Bi-weekly call

10/29/2015 - CAMPS and EM systems demonstration

10/29/2015 - A: Pre-survey BIS: 00101, Action Rehab, (5 of 5), Address: 30500 ARRASTRE CANYON RD, Acton

D: Pre-survey BIS: 06110, Fire Station 110, Address: 4433 ADMIRALTY WAY, Marina Del Ray

D: Pre-survey BIS: 06116, Fire Station 116, Address: 755 E VICTORIA ST, Carson

D: Pre-survey BIS: 06021, Fire Station 21, Address: 4312 W 147TH ST, Lawndale
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